

DmB

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-2718

September 11, 1984

NAP-84-41

Mr. R. F. Warnick, Chief
Projects Branch 1
Division of Project and Resident Programs
U.S. Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, Illinois 60137


Dear Mr. Warnick:

Subject: Technical Assistance in the Conduct of the Inspection Program
at Various Region III Nuclear Power Plants, FIN No. A-2551 -
Monthly Progress Report for August 1984

Enclosed are four (4) copies of ANL's monthly progress report for the
subject project summarizing the progress and costs incurred for each task.

If you have any questions on this report, please call me.

Sincerely yours,



I. Charak, Manager
NRC Assistance Project

IC:bjh
Attachment

cc: D. J. Dougherty, DRMA (2)
R. J. Dalton, DOE-CH
C. Beckwith (cost reports only)

8409180351 840831
PDR ADDCK 05000329
R PDR

SEP 13 1984

IEOI III

MONTHLY PROGRESS REPORT

IDENTIFICATION

A-2551 (ANL 8M615)

NRC B&R No. 93-19-30-021

Technical Assistance in the Conduct of
the Inspection Program at Various Region III
Nuclear Power Plants

PERIOD OF PERFORMANCE

10/1/82 through 9/30/85

CONTRACTOR

Argonne National Laboratory

REPORTING PERIOD

8/1/84 through 8/31/84

A. Progress Summary

ANL Task No.
and Title

Activities Accomplished and Planned

1. Midland

Progress Summary for Report Month

All effort on this plant is terminated.

2. Zimmer

Progress Summary for Report Month

All effort on this plant is terminated.

3. Fermi 2

Progress Summary for Report Month

The inspection that began on July 30 was completed on August 3. The inspection concentrated on 10 CFR 50.55(e) items, IE Circulars, and IE Bulletins. No items of noncompliance or deviations were identified. Documentation of the inspection was completed and transmitted to NRC.

Effort Planned Next Month

An inspection will be conducted in the period September 4-September 14, and the inspection report will be completed and transmitted to NRC.

B. Transmittals to NRC

1. Formal Transmittal

NAP-84-40, August 13, 1984; Report on Inspection of Enrico Fermi Nuclear Power Plant, Unit 2, July 31-August 3, 1984, Report No. 50-341/84-33.

2. Informal Transmittal

August 10, 1984; C. H. Scheibelhut to J. McCormick-Barger; Draft Inspection Report No. 50-341/84-33.

(contd.)

C. Person-hours Expended

<u>Activity</u>	<u>Task 3</u>	<u>Completed Tasks*</u>	<u>Other</u>	<u>Monthly Total</u>	<u>Cumulative Total</u>
Preparation for inspection	128	---	---	128	2944
Inspection (incl. travel time)	48	---	---	48	4224
Post-inspection documentation	80	---	---	80	2952
Other	--	---	0	0	492
Monthly Total	256	---	0	304	---
Cumulative Total	288	9832	492	---	10612

*Zimmer, Midland

D. Financial Summary

See attached printouts.

FIN A25513

ACCOUNT 8M615

TITLE CONSTRUCTION INSPECTIONS NRC REGION III

B&R 40-10-01-09

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M615 CONSTRUCTION INSPECTIONS NRC REGION III

I. EFFORT:

DIRECT MAN-MONTHS	1.40	17.40
TECHNICAL SERVICES MAN-MONTHS *	1.70	14.20
	-----	-----
TOTAL EFFORT	3.10	31.60

II. COSTS:

DIRECT LOADED LABOR COSTS	6,623.10	81,896.60
MATERIALS AND SERVICES	14,372.32	135,911.78
TRAVEL	130.36	25,091.89
GENERAL AND ADMINISTRATIVE	2,161.00	27,422.00
	-----	-----
TOTAL COST	23,286.78	270,322.27

III. FUNDING STATUS:

PRIOR FY
CARRYOVER

484 K

FY ⁸⁴ PROJECTED
FUNDING LEVEL

297 K

FY ⁸⁴ FUNDS
RECD TO DATE

(100 K)

FY ⁸⁴ FUNDING
BAL. NEEDED

0

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513

ACCOUNT 8M615

TITLE CONSTRUCTION INSPECTIONS NRC REGION III

B&R 40-10-01-09

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 40-10-01-09

OFFICE OF REGIONAL OPERATIONS AND GENERIC REQUIREMENTS

TOTAL EFFORT	3.10	31.60
TOTAL COST	23,286.78	270,322.27

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513

ACCOUNT 84S15-00

TITLE CONSTRUCTION INSPECTIONS NRC REGION III

B&R 40-10-01-09

CURRENT MONTH

YEAR-TO-DATE

I. EFFORT:

TOTAL EFFORT

II. COSTS:

MATERIALS AND SERVICES
GENERAL AND ADMINISTRATIVE

47.66

73.63
176.40

TOTAL COST

47.66

250.03

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513

ACCOUNT 2M615-10

TITLE MIDLAND CONSTRUCTION INSPECTION

B&R 40-10-01-09

CURRENT MONTH

YEAR-TO-DATE

I. EFFORT:

DIRECT MAN-MONTHS	.10	8.00
TECHNICAL SERVICES MAN-MONTHS *	1.70	4.00
	-----	-----
TOTAL EFFORT	1.80	12.00

II. COSTS:

DIRECT LOADED LABOR COSTS	20.40-	37,694.00
MATERIALS AND SERVICES	14,524.00	55,045.49
TRAVEL	130.36	15,170.71
GENERAL AND ADMINISTRATIVE	190.70	12,710.60
	-----	-----
TOTAL COST	14,824.66	120,620.80

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513

ACCOUNT 84615-20

TITLE ZINNER CONSTRUCTION INSPECTION

B&R 40-10-01-09

CURRENT MONTH YEAR-TO-DATE

I. EFFORT:

DIRECT MAN-MONTHS
TECHNICAL SERVICES MAN-MONTHS *

8.00
8.50

1.70-

TOTAL EFFORT

1.70-
16.50

II. COSTS:

DIRECT LOADED LABOR COSTS
MATERIALS AND SERVICES
TRAVEL
GENERAL AND ADMINISTRATIVE

50.00
9,828.00-
37,100.40
71,164.00
8,321.18
12,416.40

TOTAL COST

9,778.00-
129,001.98

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513 ACCOUNT 8M615-30 TITLE FERVI CONSTRUCTION INSPECTION YEAR-TO-DATE
 B&R 40-10-01-09 CURRENT MONTH

I. EFFORT:

DIRECT MAN-MONTHS	1.30	1.40
TECHNICAL SERVICES MAN-MONTHS *	1.70	1.70
TOTAL EFFORT	3.00	3.10

II. COSTS:

DIRECT LOADED LABOR COSTS	6,593.50	7,102.20
MATERIALS AND SERVICES	9,628.66	9,628.66
TRAVEL	1,600.00	1,600.00
GENERAL AND ADMINISTRATIVE	1,970.30	2,118.60
TOTAL COST	18,192.46	20,449.46

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513

ACCOUNT 8M615

TITLE CONSTRUCTION INSPECTIONS NRC REGION III

B&R 40-10-01-09

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M615 CONSTRUCTION INSPECTIONS NRC REGION III

I. EFFORT:

DIRECT MAN-MONTHS	1.40	17.40
TECHNICAL SERVICES MAN-MONTHS *	1.70	14.20
	-----	-----
TOTAL EFFORT	3.10	31.60

II. COSTS:

DIRECT LOADED LABOR COSTS	6,623.10	81,896.60
MATERIALS AND SERVICES	14,372.32	135,911.78
TRAVEL	130.36	25,091.89
GENERAL AND ADMINISTRATIVE	2,161.00	27,422.00
	-----	-----
TOTAL COST	23,286.78	270,322.27

III. FUNDING STATUS:

PRIOR FY
CARRYOVER

484K

FY ⁸⁴ PROJECTED
FUNDING LEVEL

297K

FY ⁸⁴ FUNDS
REC'D TO DATE

(100K)

FY ⁸⁴ FUNDING
BAL. NEEDED

0

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

FIN A25513

ACCOUNT 8M615

TITLE CONSTRUCTION INSPECTIONS NRC REGION III

B&R 40-10-01-09

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 40-10-01-09

OFFICE OF REGIONAL OPERATIONS AND GENERIC REQUIREMENTS

TOTAL EFFORT	3.10	31.60
TOTAL COST	23,286.78	270,322.27

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.