

CONTRACT NRC-33-90-178 -- TASK ORDER 03

MODIFICATION NO. 15

AGENCY UPGRADE OF TECHNOLOGY for OFFICE SYSTEMS (AUTOS)

OFFICE PLANS, INTEGRATION AND IMPLEMENTATION

The purpose of this modification is to extend the period of performance from December 20, 1995 to February 12, 1996. Accordingly, the subject task order is modified as follows:

Paragraph D.2, "Period of Performance," is deleted in its entirety. The following is substituted in lieu thereof:

"PERIOD OF PERFORMANCE"

The period of performance of Task Order No. 3 shall commence on February 13, 1991, and shall expire on February 12, 1996."

All other terms and conditions of Task Order No. 3 and of the basic contract remain unchanged.

A summary of obligations for this task order, from award date through the date of this action, is provided below:

Total FY 91 obligation amount	\$2,253,451.00
Total FY 92 obligation amount	\$ 504,796.00
Total FY 93 obligation amount	\$ 934,669.00
Total FY 95 obligation amount	\$1,026,340.00
Total FY 96 obligation amount	\$ 78,290.00


Cumulative total of NRC obligations \$4,797,546

This modification obligates no FY 1996 funds.

NRC-33-90-178
Task Order No. 3
Modification No. 15
Page 2 of 2

SIGNATURE PAGE

ACCEPTED: CEXEC, INC.



SIGNATURE

Brent T. Lin

PRINTED NAME


Chief Financial Officer

TITLE

February 1, 1996

DATE

AWARDED: U.S. NUCLEAR
REGULATORY COMMISSION



SIGNATURE

MARY JO MATTIA

PRINTED NAME

CONTRACTING OFFICER

TITLE

FEB 02 1996

DATE