

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

2. AMENDMENT/MODIFICATION NO. TWO (2) 3. EFFECTIVE DATE SEP 5 1984 4. REQUISITION/PURCHASE REG NO. OIE-84-153 dtd 7/31/84 5. PROJECT NO. (If applicable)

6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555 7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Tennessee Valley Authority Power Production Training Center Daisy, TN 37319 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-05-84-153 10B. DATED (SEE ITEM 13) 12/29/83

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 10, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the closing hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R No. 30-19-03-03 FIN No. B8717 Deobligate: \$400,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

14. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 15. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, expiration date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(d). 16. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: X mutual agreement of parties 17. OTHER (Specify type of modification and authority)

IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office

18. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by DCF section headings, including solicitation/contract subject matter where feasible) The purpose of this modification is to deobligate excess FY 84 funds.

Accordingly, the following changes are made:

III. ESTIMATE OF COST AND OBLIGATION OF FUNDS

A. The estimated cost of the FY 1984 effort is \$530,000.00 (8/1/84-9/30/84)

(a) a hourly rate of \$393.00 which includes six hundred and seventy-four (674) hours each of utilization of the Browns Ferry and Sequoyah

19. NAME AND TITLE OF CONTRACTOR OFFICER (Type or Print) R. Joe Johnson, Branch Chief 20. NAME AND TITLE OF CONTRACTING OFFICER (Type or Print) Patricia A. Smith

8409200008 840905 PDR CONTR NRC-05-84-153 PDR BY Paul J. Edgeworth 9/5/84

simulators and a furnished office to include access of a telephone and a classroom.

- (b) utilization of the Bellefonte simulator will not be required for the remainder of FY 84.

As a result of this modification, the total amount obligated under this contract is decreased from \$930,000.00 to \$530,000.00.