



Southern Nuclear Operating Company

*the southern electric system*

Dave Morey  
Vice President  
Farley Project

March 29, 1996

Docket Nos: 50-348  
50-364

10 CFR 50.4

U. S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington, D. C. 20555-0001

Joseph M. Farley Nuclear Plant  
Resolution of Seismic Outliers


Ladies and Gentlemen:

By letter dated December 21, 1995, Southern Nuclear provided a revised schedule to resolve certain outliers with regard to seismic evaluation criteria in response to Generic Letter 87-02, "Verification of Seismic Adequacy of Mechanical and Electrical Equipment in Operating Reactors, Unresolved Safety Issue (USI) A-46." Two items associated with the Diesel Generator 1-2A were scheduled to be completed during the next scheduled generator outage and were to be completed by April 1, 1996. These items involve improvements to equipment anchorage for the Local Control Panel and Relay Panel.

The Diesel Generator 1-2A outage was scheduled for March 9, 1996, but due to a revised ship date for an intercooler tube bundle, the 1-2A Diesel Generator outage is currently rescheduled for April 29, 1996. The improvements to the Diesel Generator 1-2A equipment anchorage will be completed during the next scheduled 1-2A Diesel Generator outage.

If you have any questions, please advise.

Respectfully submitted,

  
Dave Morey

BDM:maf NRCSEL.DOC

cc: Mr. S. D. Ebnetter, Region II Administrator  
Mr. B. L. Siegel, NRR Senior Project Manager  
Mr. T. M. Ross, Plant Resident Inspector

020098

9604020391 960329  
PDR ADOCK 05000348  
P PDR

AD25/10