

Doc 00684



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

Parameter, Inc.  
Attn: Richard A. Lofy  
13380 Watertown Plank Road  
Elm Grove, WI 53122

JUN 20 1996

Dear Mr. Lofy:

Subject: Modification No. 1 to Task Order No. 82, under Contract No.  
NRC-03-93-026

In accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 1 to Task Order No. 82 which: (1) increases the obligated amount by \$22,727.00, and (2) increases the task order ceiling amount by \$31,478.62 from \$74,313.07 to \$105,791.69. The efforts are to be performed in accordance with the attached revisions of the statement of work and the contractor's proposal dated June 17, 1996.

The total amount presently obligated by the Government with respect to this task order is \_\_\_\_\_ The total cost ceiling is \_\_\_\_\_ of which the sum of \_\_\_\_\_ represents reimbursable cost, the sum of \_\_\_\_\_ represents facilities capital cost of money, and the sum of \_\_\_\_\_ represents fixed fee.

The obligated amount shall at no time exceed the cost ceiling. When and if the amount (s) paid and payable to the contractor hereunder shall equal the obligated amount, the contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order.

Accounting data for this task order is as follows:

B&R No.:	620-15-11-10-0
FFS #:	NRR9302682
Job Code:	J-2407-6
BOC:	252A
RFPA No.:	NRC-03-93-026 dtd 6/14/96
APPN No.:	31X0200.620
Obligated Amount:	\$22,727.00

The following individual is considered to be essential to the successful performance for work hereunder: Mr. James E. Cummins. The Contractor agrees that such personnel shall not be removed from the effort under the task order without compliance with Contract Clause H.4, Key Personnel.

030015

JRF 2  
1/1

A Summary of obligations for the subject task order, from award date through the date of this action, is given below:

Total FY96 Obligation Amount:	\$97,040.07
Cumulative Total of NRC Obligations:	\$97,040.07


This modification obligates FY96 funds in the amount of: \$22,727.00

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Please indicate your acceptance of this task order by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contracting Officer. You should retain the third copy for your records.

If you have any questions regarding this matter please contact John Eastman, Contract Specialist, on (301) 415-6590.

Sincerely,



Elois J. Wiggins, Contracting Officer  
Technical Acquisition Branch No. 2  
Divisions of Contracts  
Office of Administration


Enclosure:  
AS STATED

ACCEPTED:

NAME

TITLE

DATE



RES

6/24/96

TASK ORDER TITLE: CRYSTAL RIVER IPAP INSPECTION

Please accommodate for the following revisions:

Add one (1) Operations Specialist at 240 hours.

Under "Task, Schedule Completion, Task 1," add "June 24-28."

Under "Meetings and Travel" change "Two, three person trips to NRC HQ..." to "Two, two person trips to NRC HQ..." and add "One one person 5 day trip to NRC HQ for inspection preparation." "Estimated Level of Effort" paragraph narrative is revised to read as follows:

"The estimated level of effort for the electrical and mechanical specialists consists of 100 hours for inspection preparation at NRC Headquarters. 140 hours for one-site inspection and 50 hours for inspection documentation at NRC Headquarters."