

MONTHLY BUSINESS LETTER FOR APRIL 1983

PROGRAM: Determination of Event Sequences      FIN#: A1298  
Contributing to Overall Frequency  
of Core Melt

CONTRACTOR: Sandia National Laboratories

CONTRACTOR PROGRAM MANAGER: J. W. Hickman      FTS PHONE: 844-3874

PRINCIPAL INVESTIGATOR: T. A. Wheeler      FTS PHONE: 844-9554

NRC TECHNICAL MONITOR: Sarah Davis

PROJECT STATUS SECTION

I. Efforts Completed During Current Month:

Residual costs from typing the draft appendix in March were received. Project management costs were also incurred.

II. Problems/Delays and Recommended Resolution:

None.

III. Progress to Date:

Draft report is complete.

IV. Plans for Next Month:

None.

FINANCIAL STATUS SECTION

<u>Current</u> <u>Month</u>	<u>Year to</u> <u>Date</u>
--------------------------------	-------------------------------

I. Direct Manpower (Man Months)

- II. A. Direct Loaded Labor Costs  
B. Materials and Services  
C. ADP Support  
D. Subcontracts  
E. Travel  
F. Others

Total Costs