

MONTHLY BUSINESS LETTER FOR MARCH 1983

PROGRAM: Determination of Event Sequences      FIN#: A1298  
Contributing to Overall Frequency  
of Core Melt

CONTRACTOR: Sandia National Laboratories

CONTRACTOR PROGRAM MANAGER: J. W. Hickman      FTS PHONE: 844-3874

PRINCIPAL INVESTIGATOR: T. A. Wheeler      FTS PHONE: 844-9554

NRC TECHNICAL MONITOR: Sarah Davis

PROJECT STATUS SECTION

I. Efforts Completed During Current Month:

The appendix for the draft report has been compiled and sent to the NRC.

II. Problems/Delays and Recommended Resolution:

None.

III. Progress to Date:

The draft is now complete.

IV. Plans for Next Month:

None.

FINANCIAL STATUS SECTION

	<u>Current Month</u>	<u>Year to Date</u>
I. Direct Manpower (Man Months)		
II. A. Direct Loaded Labor Costs		
B. Materials and Services		
C. ADP Support		
D. Subcontracts		
E. Travel		
F. Others		
Total Costs		

8505230245 841002  
PDR FOIA  
SHOLLY84-243 PDR