

MONTHLY BUSINESS LETTER FOR OCTOBER 1983

PROGRAM: Determination of Event Sequences FIN#: A1298
Contributing to Core Melt Frequency

CONTRACTOR: Sandia National Laboratories

CONTRACTOR PROGRAM MANAGER: J. W. Hickman FTS PHONE: 844-3874

PRINCIPAL INVESTIGATOR: T. A. Wheeler FTS PHONE: 844-9554

NRC TECHNICAL MONITOR: Sarah Davis

PROJECT STATUS SECTION

I. Efforts Completed During Current Month:

The final report has been proofed for final corrections, and all figures have been collated into the report.

II. Problems/Delays and Recommended Resolution:

None.

III. Progress to Date:

The final report is ready for internal (Sandia) approval.

IV. Plans for Next Month:

The report will be sent up for Sandia management approval. A manuscript should be ready for NRR to publish by the end of the month.

FINANCIAL STATUS SECTION

	<u>Current Month</u>	<u>Year to Date</u>
I. Direct Manpower (Man Months)		
II. A. Direct Loaded Labor Costs		
B. Materials and Services		
C. ADP Support		
D. Subcontracts		
E. Travel		
F. Others		
Total Costs		