

August 5, 1985

Dockets Nos. 50-277
and 50-278

Mr. Edward G. Bauer, Jr.
Vice President and General Counsel
Philadelphia Electric Company
2301 Market Street
Philadelphia, Pennsylvania 19101

DISTRIBUTION	
Docket File	WPaulson
NRC PDR	JPartlow
L PDR	ACRS-10
ORB#4 Rdg	RIngram
HThompson	GGears
OELD(BURNS)	Gray File
EJordan	WRagan
BGrimes	CMiller
DEisenhut	DCrutchfield
	GLainas

Dear Mr. Bauer:

SUBJECT: SUPPLEMENT I TO NUREG-0737, REQUEST FOR EXTENSION OF TIME FOR
COMPLIANCE WITH COMMISSION ORDER DATED JUNE 14, 1984.

By letter dated January 7, 1985, Philadelphia Electric Company (PECo) requested an extension of the completion date for one item contained in the Commission Order dated June 14, 1984. This request to extend the completion date for submittal of the Detailed Control Room Design Review (DCRDR) Summary Report from March 15, 1985 to June 30, 1985 was granted by the Commission by letter dated February 11, 1985.

On May 22, 1985, you requested a further extension in the DCRDR Summary Report submittal date based upon the availability of operationally experienced Peach Bottom personnel essential to the DCRDR review. Your letter indicated that the recent loss of two senior licensed operators together with the Unit 3 refueling outage and its increased work load demands has resulted in only limited participation in the DCRDR review by key operational personnel. In order to accommodate this unexpected reduced level of effort by operator personnel in the DCRDR review, PECO requested in its May 22, 1985 letter an extension to the DCRDR Summary Report submittal date from June 30, 1985 to February 28, 1986. In this letter, PECO further states that this schedule change is not expected to extend the completion date for the control room enhancement program as a result of the Peach Bottom DCRDR review. The earliest possible date for commencement of the DCRDR enhancement process would be the Unit 2 refueling outage scheduled for late 1986.

We have reviewed your request and conclude that the requested schedular change is acceptable based upon your statement that the requested delay in submittal of the Summary Report is not expected to affect the completion of the currently scheduled DCRDR enhancement program.

Therefore, in accordance with section IV of the June 14, 1984 Commission Order, we conclude that there is adequate cause for extension of time under

8508140034 850805
PDR ADOCK 05000277
F PDR

Mr. Bauer

-2-

the Commission's Order. The completion date shown in the June 14, 1984 Orders for submittal of the DCRDR Summary Report is hereby extended to February 28, 1986.

Sincerely,

Original Signed by
Hugh L. Thompson, Jr.

Hugh L. Thompson, Jr., Director
Division of Licensing

cc: See next page

*See previous white for concurrences:

AD/SA:DL * OELD
DCrutchfield S B. ns *
7/17/85 7/19/85

DD:NRR
DE:Denhut
8/2/85

D:DL
HThompson
7/12/85

ORB#4:DL
Gears;cr *
7/2/85

ORB#4:DL
JStolz *
7/2/85

AD:OR:DL
GLainas *
7/17/85

C-HFEB:DHFS
WRegan *
7/15/85

GRAB:DL
CMiller *
7/15/85

Mr. Bauer

-2-

the Commission's Order and hereby grant the requested delay. The completion date shown in the June 14, 1984 Orders for submittal of the DCRDR Summary Report is extended to February 28, 1986.

Sincerely,

Hugh L. Thompson, Jr., Director
Division of Licensing

cc: See next page

[Signature]
AD/SA:DL
DCrutchfield
7/17/85

*See Bu subject to
note changes*
OELD
S BURNS
7/19/85

DD:NRR
DEisenhut
7/ /85

D:DL
HThompson
7/ /85

ORB#4:DL
Gears;cr
7/15/85

ORB#4:DL
JStotz
7/17/85

AD:OR:DL
GLairnas
7/17/85

C-HF [Signature]
WRegan
7/15/85

ORAB
ORAB:DL
CNG [Signature]
7/15/85

Mr. E. G. Bauer, Jr.
Philadelphia Electric Company

Peach Bottom Atomic Power Station,
Units 2 and 3

cc:

Mr. Eugene J. Bradley
Assistant General Counsel
Philadelphia Electric Company
2301 Market Street
Philadelphia, Pennsylvania 19101

Mr. R. A. Heiss, Coordinator
Pennsylvania State Clearinghouse
Governor's Office of State Planning
and Development
P.O. Box 1323
Harrisburg, Pennsylvania 17120

Troy B. Conner, Jr., Esq.
1747 Pennsylvania Avenue, N.W.
Washington, D.C. 20006

Mr. Thomas M. Gerusky, Director
Bureau of Radiation Protection
Pennsylvania Department of
Environmental Resources
P.O. Box 2063
Harrisburg, Pennsylvania 17120

Thomas A. Deming, Esq.
Assistant Attorney General
Department of Natural Resources
Annapolis, Maryland 21401

Mr. Albert R. Steel, Chairman
Board of Supervisors
Peach Bottom Township
R. D. #1
Delta, Pennsylvania 17314

Philadelphia Electric Company
ATTN: Mr. R. Fleishmann
Peach Bottom Atomic
Power Station
Delta, Pennsylvania 17314

Mr. M. J. Cooney, Superintendent
Generation Division - Nuclear
Philadelphia Electric Company
2301 Market Street
Philadelphia, Pennsylvania 19101

Mr. Anthony J. Pietrofitta, General Manager
Power Production Engineering
Atlantic Electric
P. O. Box 1500
1199 Black Horse Pike
Pleasantville, New Jersey 08232

Resident Inspector
U.S. Nuclear Regulatory Commission
Peach Bottom Atomic Power Station
P.O. Box 399
Delta, Pennsylvania 17314

Regional Administrator, Region I
U.S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, Pennsylvania 19406