



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

JUN 24 1997

AECL Technologies
ATTN: Mr. D. R. Shiflett
Vice President/General Manager
9210 Corporate Boulevard
Suite 410
Rockville, MD 20850

Subject: Modification No. 2 to Task Order No. 81 under
Contract No. NRC-03-90-031

Dear Mr. Shiflett:

The subject task order expired on May 28, 1993. Pending completion of all required closeout requirements it is necessary to unilaterally deobligate excess funds remaining under this task order for other immediate agency requirements. Therefore, the purpose of this unilateral modification is to decrease the amount obligated by the Commission by \$691.84 from \$81,646.74 to \$80,954.90 of which \$78,121.23 represents the reimbursable costs, and \$2,833.67 represents the fixed fee. The deobligated amount does not include that part of the fixed fee not yet paid and still owed to you under the contract terms.

B&R No.: 320-19-14-05-0 Appn. No. 31X0200 BOC No.:2542
Job Code No.: L1527 Amount Deobligated: \$691.84

The issuance of this task order modification does not change any of the other terms or conditions of the subject contract task order.

If you have any questions or need further information regarding the subject modification, please contact Donald A. King, Contract Specialist, on (301) 415-6731.

Sincerely,

Elois J. Wiggins, Contracting Officer
Contract Management Branch 2
Division of Contracts and
Property Management
Office of Administration

DF02
1/0



9707080222 970624
PDR CONTR
NRC-03-90-031 PDR