					OCO
AMENDMENT OF SOLICITA	OF CONTRACT	1	. CONTRACT ID CODE	PAGE OF PAGES	
		a de la companya de l	RES-C97-078		
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)		
Five(5)	7/1/97		RES-94-046 dtd 6/23/97		
6. ISSUED BY COD	And a second	7. ADMINISTERED (If other t	han	ltem 6)	
U.S. Nuclear Regulatory Commission Div. of Contracts & Property Mgmt. M/S T 712 Washington, D.C. 20555		U.S. Nuclear Regulatory Commission Div. of Contract & Property Mgmt. M/S T 712 Washington, D.C. 20555			
. NAME AND ADDRESS OF CONTRACTOR	R (No., street, county, S	state and ZIP code;		9A. AMENDMENT OF	SOLICITATION NO.
SoHar Incorporated 8421 Wilshire Boulevard Suite 201 Beverly Hills, California 903	211			98. DATED (SEE IT	EM 11)
				10A. MODIFICATION	OF CONTRACT/ORDER NO
			x	NRC-04-94-04	6
				10B. DATED (SEE 1	TEM 13)
100E	FACILITY CODE			8/26/94	
	THIS ITEM ONLY APPLIES	TO AMENDMENTS OF S		CITATIONS	
12. ACCOUNTING AND APPROPRIATION N/A 13. THIS IT MC A. THIS CHANGE ORDER IS ISSU THE CONTRACT ORDER NO. 11 B. THE ABOVE NUMBERED CONTRA	S ITEM APPLIES ONLY TO MO ODIFIES THE CONTRACT/ORDE DED PURSUANT TO: (Specify N ITEM TOA. greement of	authority) THE C f parties.	HAN	ITEM 14. GES SET FORTH IN ITI	
B. THE ABOVE NUMBERED CONTRA office, appropriation da C. THIS SUPPLEMENTAL AGREEME	ta, etc.) SET FORTH IN IT	IEM 14, PURSUAI	NT T	O THE AUTHORITY OF	FAR 43.103(b).
D. DTHER (Specify type of mo Mutual agreement of the		2			1
<ul> <li>E. IMPORTANT: Contractor is r issuing office.</li> <li>14. DESCRIPTION OF AMENDMENT/MODI subject matter where feasible SEE CONTINUATION SHEI</li> </ul>	IFICATION (Organized by U e.)				
					01
Except as provided herein, all t charged, remains unchanged and i 15A. NAME AND TITLE OF SIGNER (T Myron Hecht, Presiden 15B. CONTRACTOR/DEFEROR My Csignatore of person authorized	t	16A. NAME AND Mary H Contrac ED 16B. WHITE/ST BY	TITI Oti	E OF CONTRACTING OF	FICER (Type or print
NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE 9707150099 970	30-105	10		STANDARD I Prescribed by FAR (48 CFR)	
PDR CONTR NRC-04-94-046	PDR				

4

NRC-04-94-046 Modification No. 5 Page 2 of 2

The purpose of this modification is to extend the period of performance through October 31, 1997, at no additional cost or obligation to the Government. The extension will allow the NRC additional time to review the final report, and have the contractor present their results of the final report at the Research Water Reactor Safety meeting in October 1997. Accordingly, the contract is hereby modified as follows:

Section F.3. Duration of Contract Period, is deleted in its entirety and the following is substituted in lieu thereof:

"This contract shall be in effective from August 26, 1994 and will expire on October 31, 1997."

All other terms and conditions, including the ceiling amount of \$447,355.89, remain unchanged.

A summary of obligations from the award date through the date of this modification are given below:

Total FY 94 Obligations:	\$225,000.00
Total FY 95 Obligations:	\$43,986.00
Total FY 96 Obligations:	\$178,369.89
Cumulative Obligations:	\$447.355.89

This modification does not obligated funds.