

PDR

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 1 3
AMENDMENT/MODIFICATION NO. Thirteen (13)		3. EFFECTIVE DATE August 15, 1993	4. REQUISITION/PURCHASE REQ. NO. IDM-33-91-183 RFPA old 776793 (PARTIAL)	5. PROJECT NO. (if applicable)
ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Management Washington, D.C. 20555	CODE	7. ADMINISTERED BY (if other than Item 6) CODE		

NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Analytical & Research Technology, Inc. 10565 Lee Highway Suite 300 Fairfax, VA 22030 Principal Investigator/Technical Contact: Mr. Lonnie Dixon Telephone No. (703) 352-9222		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-33-91-183 10B. DATED (SEE ITEM 11) April 26, 1991
ODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (if required)
B&R No. 310-20-615-303 FIN No. D-1399-3 APPN NO. 31X0200 310 BOC 2542 ORIGINATE: \$25,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/> A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/> B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/> C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR Part 6.302-2
<input type="checkbox"/> D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The above-referenced contract entitled, "Advice and Assistance to Microcomputer and LAN Users," is modified as described on the following pages.

9309210119 930813 PDR CONTR NRC-33-91-183 PDR		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mary Jo Mattia, Contracting Officer	
15A. NAME AND TITLE OF SIGNER (Type or print)	15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	15D. DATE SIGNED AUG 13 1993

The purpose of this modification is to:

- (1) Exercise the options to extend the period of performance from August 14, 1993 to September 25, 1993,
- (2) Increase the contract ceiling by \$74,037.34, from \$1,212,438.73 to \$1,287,476.07 to reflect the extension of the contract period from August 14, 1993 to September 25, 1993 and increase of the level of effort by 2401 staff-hours. This effort shall be performed in accordance with the Statement of Work outlined in Subsection C.3.2 entitled, "Vendor and IRM Developed Software Installation/Deinstallation Services", and
- (3) Increase the amount obligated in the contract by \$75,000.00, from \$1,241,606.91 to \$1,287,476.07.

Accordingly, the contract is hereby modified as follows:

1. Section B, Subsection B.3. entitled, CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (June 1988), Paragraph a. is deleted in its entirety and substituted with the following in lieu thereof:

"a. The total estimated cost to the Government for full performance of this contract is \$1,287,476.07, of which \$1,241,606.91 represents the total estimated reimbursable costs and of which \$45,869.16 represents the fixed fee."
2. Section B, Subsection B.3. entitled, CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (June 1988), Paragraph c. is deleted in its entirety and substituted with the following in lieu thereof:

"c. The amount presently obligated by the Government with respect to this contract is \$1,189,066.00."
3. Section F, Subsection F.6. entitled, DURATION OF CONTRACT PERIOD is deleted in its entirety and substituted with the following in lieu thereof:

"This contract shall commence on the effective date, April 26, 1991, for the one-day orientation briefing (refer to Subsection C.3 - Delineation of Tasks/Scope of Work), for takeover of performing all the tasks hereunder on April 29, 1991, and shall expire on September 25, 1993."

A summary of obligations for this contract from date of award through the date of this action is provided below:

TOTAL FY 91 OBLIGATIONS	\$ 306,066.00
TOTAL FY 92 OBLIGATIONS	\$ 633,000.00
TOTAL FY 93 OBLIGATIONS	\$ 250,000.00

Cumulative total of NRC Obligations \$1,189,066.00

This modification obligates funds in the amount of \$25,000.00.

All other terms and conditions remain unchanged.