



Dcd

UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

SEP 10 1998

ICF Incorporated  
ATTN: Ms. Frances Schossow  
Project Administrator  
9300 Lee Highway  
Fairfax, Virginia 22031-1207

Dear Ms. Schossow:

Subject: Modification No. 7 to Task Order No. 8  
under Contract NRC-04-95-065

The purpose of this modification is to extend the period of performance from September 15, 1998 through December 31, 1998. This extension is necessary to allow ICF, Inc. adequate time to include Commission comments in its final report.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY97 Obligation Amount:	\$142,100
Total FY98 Obligation Amount:	\$ 12,246
Cumulative Total of NRC Obligations:	\$154,346

This modification obligates FY98 funds in the amount of \$ -0-.

The issuance of this modification does not amend any other terms or conditions of the subject task order including the ceiling amount of \$154,346.

Please indicate your acceptance of Modification No. 7 to Task Order No. 8 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Amy Siller, ADM/DCPM/CMB1, Mail Stop T-7-I-2, Washington, D.C. 20555. You should retain the third copy for your records.


9809230157 980915  
PDR CONTR  
NRC-04-95-065 PDR

1/0  
DFP2

- 2 - Contract No. NRC-04-95-065  
Modification No. 7 to  
Task Order No. 8


Should you have any questions regarding this modification, please contact Ms. Amy Siller, Contract Specialist, on (301) 415-6747.

Sincerely,



Mary Mace, Contracting Officer  
Contract Management Branch 1  
Division of Contracts & Property Management  
Office of Administration

ACCEPTED:

  
NAME

SA, Vice President  
TITLE

9/15/98  
DATE