



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

SEP 25 1998

Center for Nuclear Waste
Regulatory Analyses (CNWRA)
Attn: Wesley C. Patrick, President
6220 Culebra Road, PO Drawer 28510
San Antonio, TX 78228-0510

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 003, Entitled "SEISMIC
REVIEWS FOR TITLE II SITES" Under Contract No. NRC-02-98-002

Dear Mr. Patrick:

The purpose of this modification is to extend the period of performance through October 30, 1998, at no additional cost or obligation to the Government, in order to allow the contractor and the government ample time to coordinate the final report. This action is being taken as a result of the contractor's e-mail request of 9/22/98 and the NRC Technical Monitor's e-mail request of 9/22/98, in which both parties agreed to this no-cost extension. Accordingly, the task order is hereby modified as follows:

The first sentence, second paragraph of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order number 3 shall be in effect from August 3, 1998, through October 30, 1998 with a cost ceiling of \$13,884."

A summary of obligations under this task order, from date of award through this modification, is given below:

Total FY 98 obligations	\$13,884
Cumulative Total of NRC Obligations	\$13,884
This task order modification does not obligate any funds.	

The issuance of this task order does not amend any terms or conditions of the subject contract.

If you have any questions regarding this matter, please contact Mr. Donald A. King (301) 415-6731).

Sincerely,

Sharon D. Mearse, Contracting Officer
Contract Management Branch No.3
Division of Contracts and
Property Management
Office of Administration

200026
9809290160 980925
PDR CONTR
NRC-02-98-002 PDR

1/0
DFO2