



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

SEP 16 1998

Purdue Research Foundation  
ATTN: Ed Rodriguez  
1021 Hovde Hall, Purdue University  
West Lafayette, IN 47907-1021

Dear Mr. Rodriguez:


SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 7 ENTITLED "SNAP  
NODALIZATION KNOWLEDGE-BASED EXPERT SYSTEM" UNDER  
CONTRACT NO. NRC-04-97-046

The purpose of this contract modification is to extend the task order period of performance at no change to the task order estimated cost. Accordingly, the task order is modified as follows:


The period of performance for Task Order No. 7 is changed to run from January 14, 1998 through November 30, 1998 at no change to task order estimated cost. The total estimated cost for full performance of this task order remains at \$129,729. Funds in the amount of 129,729 were obligated previously on the basic task order and modification no. 1. The Contractor shall not incur costs for this task order which exceed this obligated amount. All other terms and conditions of this task order remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts and Property  
Management

ACCEPTED: TASK ORDER NO. 7, MOD NO. 2

  
NAME

SEP 25 1998  
DATE

Peter E. Dunn  
Assistant Vice President for Research

TITLE

9810020118 980925  
PDR CONTR  
NRC-04-97-046 PDR

DF0210