



Log # TXX-88447
File # 10110
903.10
Ref. # 10CFR50.55(e)

May 13, 1988

William G. Council
Executive Vice President

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NOS. 50-445 AND 50-446
EQUIPMENT CONDUIT INTERFACE
SDAR: CP-85-39 (SUPPLEMENTAL REPORT)

Gentlemen:

On January 11, 1988, we notified you via our report logged TXX-88035 of a reportable deficiency involving conduit which was not installed in accordance with design documents. Our subsequent supplemental report logged TXX-88270, dated March 1, 1988, provided estimated completion dates for the corrective actions remaining to be implemented. The purpose of this supplemental report is to revise the scheduled completion date for Unit 1 corrective actions previously reported in TXX-88270.

Completion of the Unit 1 repair/rework of the affected cabinets and correction of the equipment qualification documents has been rescheduled. The new estimated completion date is November 9, 1988.

Very truly yours,

W. G. Council

W. G. Council

By: *D. R. Woodlan*

D. R. Woodlan
Docket Licensing Manager

RSB/grr

c-Mr. R. D. Martin, Region IV
Resident Inspectors, CPSES (3)

8805180105 880513
PDR ADOCK 05000445
S DCD

JE27
1/2