

May 16, 1988

Docket No. 50-508

Mr. D. W. Mazur, Managing Director
Washington Public Power Supply System
Post Office Box 968
3000 George Washington Way
Richland, Washington 99352

Dear Mr. Mazur:

SUBJECT: ORDER EXTENDING CONSTRUCTION COMPLETION DATE FOR WPPSS
NUCLEAR PROJECT NO. 3

In response to your letter dated November 2, 1984 and March 10, 1986, requesting an extension of the construction completion date for WPPSS Nuclear Project No. 3, the Nuclear Regulatory Commission has issued an Order extending the construction completion date. In lieu of the latest date of January 1, 1985 the construction completion date of Construction Permit No. CPPR-154 has been extended to July 1, 1999.

Copies of the Order, the staff's safety evaluation, and the Environmental Assessment and Finding of No Significant Impact are enclosed for your information. The Order has been forwarded to the Office of Federal Register for publication. The Environmental Assessment and Finding of No Significant Impact was published in the FEDERAL REGISTER.

Sincerely,

/s/

Lester S. Rubenstein, Acting Director
Standardization and Non-Power
Reactor Project Directorate
Division of Reactor Projects III, IV,
V and Special Projects
Office of Nuclear Reactor Regulation

Enclosures:

1. Order Extending Construction Completion Date
2. Safety Evaluation
3. Environmental Assessment

cc: See next page

BB05190124 BB0516
PDR ADOCK 05000508
PDR

DISTRIBUTION:

Docket File	LRubenstein	TPartlow
NRC & Local PDR's	ADR #4	TBarnhart (4)
PDSNP Reading	OGC-White Flint	ACRS (10)
DCrutchfield	FMiraglia	GPA/PA
GVissing	EJordan	ARM/LFMB
EHylton		

PDSNP*	PDSNP*	PDSNP	OGC-White Flint*
EHylton	GVissing	LRubenstein	DCrutchfield
04/5/88	04/5/88	04/2/88	04/4/88

*See previous concurrence

DCrutchfield
04/4/88



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D. C. 20555

May 16, 1988

Docket No. 50-508

Mr. D. W. Mazur, Managing Director
Washington Public Power Supply System
Post Office Box 968
3000 George Washington Way
Richland, Washington 99352

Dear Mr. Mazur:

SUBJECT: ORDER EXTENDING CONSTRUCTION COMPLETION DATE FOR WPPSS
NUCLEAR PROJECT NO. 3

In response to your letter dated November 2, 1984 and March 10, 1986, requesting an extension of the construction completion date for WPPSS Nuclear Project No. 3, the Nuclear Regulatory Commission has issued an Order extending the construction completion date. In lieu of the latest date of January 1, 1985 the construction completion date of Construction Permit No. CPPR-154 has been extended to July 1, 1999.

Copies of the Order, the staff's safety evaluation, and the Environmental Assessment and Finding of No Significant Impact are enclosed for your information. The Order has been forwarded to the Office of Federal Register for publication. The Environmental Assessment and Finding of No Significant Impact was published in the FEDERAL REGISTER.

Sincerely,

A handwritten signature in cursive script, appearing to read "L. S. Rubenstein".

Lester S. Rubenstein, Acting Director
Standardization and Non-Power
Reactor Project Directorate
Division of Reactor Projects III, IV,
V and Special Projects
Office of Nuclear Reactor Regulation

Enclosures:

1. Order Extending Construction
Completion Date
2. Safety Evaluation
3. Environmental Assessment

cc: See next page

Mr. D. W. Mazur
Washington Public Power Supply System

WPPSS Nuclear Project No. 3
(WNP-3) Docket No. 50-508

cc:

Mr. Charles B. Brinkman, Manager
Washington Nuclear Operations
Combustion Engineering, Inc.
7010 Woodmont Avenue, Suite 1310
Bethesda, Maryland 20814

Mr. G. C. Sorensen, Manager
Regulatory Programs
Washington Public Power Supply
System
Post Office Box 968
Richland, Washington 99352

Nicholas S. Reynolds, Esq.
Bishop, Cook, Purcell & Reynolds
1400 L Street, N.W.
Washington, DC 20005-3502

Regional Administrator, Region V
U.S. Nuclear Regulatory Commission
1450 Maria Lane
Suite 210
Walnut Creek, California 94596

G. E. Doupe, Esq.
Washington Public Power Supply System
3000 George Washington Way
Richland, Washington 99352

Mr. Curtis Eschels, Chairman
Energy Facility Site Evaluation Council
Mail Stop PY-11
Olympia, Washington 98505

Mr. Douglas Coleman
Washington Public Power Supply System
P. O. box 1223
Elma, Washington 98541

Mr. William Ang
Region Inspector/WPPSS 3/5
U.S. Nuclear Regulatory Commission
1450 Maria Lane - Suite 210
Walnut Creek, California 94596

Mr. Eugene Rosolie, Director
Coalition for Safe Power
408 Southwest Second Avenue
Portland, Oregon 97204