

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

5N 157B Lookout Place

SEP 09 1988

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Gentlemen:

In the Matter of) Docket Nos. 50-327
Tennessee Valley Authority) 50-328

SEQUOYAH NUCLEAR PLANT (SQN) - REPORT OF COMPLETED LATE COMMITMENTS

The purpose of this letter is to report the completion of four commitments that were not completed by their scheduled due dates. Each late commitment was reported by telephone to Joe Brady, of NRC Region II; Jack Donohew, of NRC Office of Special Projects; and the SQN Senior Resident Inspector on or about each respective scheduled due date.

The first commitment, made in Licensee Event Report (LER) 88023, revision 1, was to implement a formalized troubleshooting procedure outlining guidelines on what types of troubleshooting are allowed and when they are allowed. This commitment was due by July 29, 1988. The procedure was actually implemented on August 4, 1988, which completed this commitment.

The second commitment, made in the Integrated Design Inspection (Inspection Report Nos. 50-327, -328/87-48), was to reevaluate the methodology for establishing the maximum and minimum temperatures for mild plant areas. This commitment was due by August 1, 1988. The completion package for this commitment was submitted to SQN Site Licensing on July 26, 1988, but required additional documentation. The revised completion package was resubmitted on August 10, 1988, which completed this commitment.

The third commitment, made in LER 83097, revision 3, was to issue additional design accuracy data calculations for the containment sump level transmitters to be used as an operability acceptance criteria check. This commitment was due by August 10, 1988. The calculations were actually issued on August 19, 1988, which completed this commitment.

The fourth commitment, also made in LER 83097, revision 3, was to revise two preventive maintenance procedures to reflect the latest design accuracy data in the acceptance criteria. This commitment was due by August 17, 1988. The procedures, which were delayed because of the third commitment above, were revised by August 19, 1988, which completed this commitment.

8809150318 880909
PDR ADOCK 05000327
G PNU

A001
10


SEP 09 1988

U.S. Nuclear Regulatory Commission

If you have any questions, please telephone M. A. Cooper at (615) 870-6549.

Very truly yours,

TENNESSEE VALLEY AUTHORITY



R. Gridley, Manager
Nuclear Licensing and
Regulatory Affairs

cc: Ms. S. C. Black, Assistant Director
for Projects
TVA Projects Division
U.S. Nuclear Regulatory Commission
One White Flint, North
11555 Rockville Pike
Rockville, Maryland 20852

Mr. F. K. McCoy, Assistant Director
for Inspection Programs
TVA Projects Division
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

Sequoyah Resident Inspector
Sequoyah Nuclear Plant
2600 Igou Ferry Road
Soddy Daisy, Tennessee 37379