



October 2, 1998

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555

Quad Cities Nuclear Power Station, Units 1 and 2
Facility Operating License Nos. DPR-29 and DPR-30
NRC Docket Nos. 50-254 and 50-265

Subject: Delay in Implementation of a Strategic Reform Initiative Action Step
Reference: ComEd letter, "Integration of Section 50.54(f) Commitments Into the Nuclear Generation Group Strategic Reform Initiatives," dated February 17, 1998

The Commonwealth Edison (ComEd) Company Nuclear Generation Group (NGG) Strategic Reform Initiatives (SRIs) and associated work plans are described in the referenced letter. Action Step 10 of the work plan for Strategic Reform Initiative NGG-3, "Ensure Excellence in Plant Material Condition," stated that the Performance Centered Maintenance (PCM) program would be implemented at all sites by August 30, 1998.

During the Commonwealth Performance Oversight Panel (CPOP) meeting held with the Nuclear Regulatory Commission (NRC) on June 30, 1998, representatives of ComEd stated that any missed milestones in the SRI work plans would be identified to the NRC. At the next CPOP meeting held on September 14, 1998, representatives of ComEd informed the NRC that NGG-3, Action Step 10 was not completed on schedule at the Quad Cities Nuclear Power Station. Quad Cities Nuclear Power Station is proceeding to implement the PCM program and expects that Action Step 10 will be completed by the end of May, 1999.

If there are any questions or comments concerning this letter, please refer them to Mr. B. Rybak at (630) 663-7286.

Respectfully,

R. M. Krich

Vice President - Regulatory Services

cc: Regional Administrator - NRC Region III
NRC Senior Resident Inspector - Quad Cities Nuclear Power Station

45011/0