

MEMORANDUM FOR: H. Denton, NRR
 D. Eisenhut, NRR
 G. Edison, TOSB, NRR
 H. Thompson, DL
 F. Miraglia, DL
 T. Novak, DL
 W. Russell, Acting Director, DHFS
 J. Knight, Acting Director, DE
 R. Bernero, DSI
 T. Speis, DST
 B. Snyder, TMIPO, NRR
 G. Holahan, ORAB
 G. Lainas, DL
 D. Crutchfield, DL

THRU: George W. Knighton, Branch Chief
 Licensing Branch No. 3
 Division of Licensing

FROM: Hans Schierling, Project Manager
 Licensing Branch No. 3
 Division of Licensing

SUBJECT: DAILY HIGHLIGHT


Diablo Canyon Unit 1

Diablo Canyon Unit 1 reached 100 percent power on March 13, 1985 at 5:30 pm PST. Full power testing is expected to be completed by March 20 and the 100 hour acceptance test by March 26. This will be followed by a natural circulation boron mixing test. Unit 1 is expected to be ready for commercial operation by late April 1985.

151

Hans Schierling, Project Manager
 Licensing Branch No. 3
 Division of Licensing

Distribution:
 Docket File 50-275
 LB#3 Reading
 JLee
 HSchierling
 EWeinkam
 JLyons
 SBlack



DL:LB#3
 HSchierling/yt
 3/13/85
HP
14

DL:LB#3
 GWKnighton
 3/14/85

A/16