·D CA



NUCLEAR REQULATORY COMMISSION

WASHINGTON, D.O. 86886-0001

December 28, 1998

Solence Applications International Corporation Energy and Environment Group ATTN: Mr. Tim Beht Contract Representative 20201 Century Soulevard - 3" Floor Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 8 TO TASK ORDER NO. 2 UNDER CONTRACT NO.

Dear Mr. Bent

The purpose of this modification is to extend the period of performance of the subject task order from "December 31, 1998" to "January 31, 1999" at no additional cost or obligation to the Government.

The lesuance of this modification does not change any other terms or conditions of the task order including the ceiling amount of \$70,075.00.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

If you have any questions regarding this matter, you can reach me on (301) 415-6564.

Singerely,

Joyce A. Fields, Contracting Officer Contract Management Branch No. 2

& Filds

Division of Contract and Property Management

Office of Administration

Contract Representative

DATE

300040

DF03 0