



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

013601 DEC 22 5

DEC 16 1997

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

SUBJECT CODE

PROJECT NO.

Subject: Modification No. 3 to Task Order No. 2 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to change the expiration date of the period of performance for this task order from January 31, 1998 to March 31, 1998 at no additional cost to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY97 Obligation Amount: \$115,565
Obligated under the Basic Contract
and allotted to this task order: 48,865

Cumulative total of obligations under this task order: \$115,565.

This modification does not obligate for

The issuance of this modification does not change any terms or conditions of the subject contract.


Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DCPM/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

9801230108 980113
PDR CONTR
NRC-02-97-001 PDR




If you have any questions regarding this matter, please contact Barbara Meehan on (301) 415-6730.

Sincerely,



Sharon Mearse, Contracting Officer
Contract Management Branch No. 3
Division of Contracts and
Property Management
Office of Administration

Accepted:



Name R. B. Kalmbach

Director, Contracting

Title

January 13, 1998

Date