



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 31 1998

Energy Research Inc.
Attn: Moshen Khatib-Rahbar
P.O. Box 2034
Rockville, MD 20847

Subject: Task Order No. 8, Modification No. 2 Under Contract No. NRC-04-94-50 Entitled "Individual Plant Examination of External Events (IPEEE) Submittal Review of Group 4 Nuclear Power Plants"

Dear Dr. Khatib-Rahbar:

The purpose of this modification is to extend the period of performance at no additional cost through December 31, 1999.

Task Order No. 8 is hereby modified as follows:

Task Order No. 8 will be in effect from February 18, 1997 through December 31, 1999."

A summary of obligations for this task order, from award date through the date of this modification is given below:

Total FY97 Obligation Amount \$215,902.39

Cumulative Total of NRC Obligations: \$215,902.39

This modification does not obligate funds.

All other terms and conditions of Task Order No. 8 remain the same.

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

9901110415 981231
PDR CONTR
NRC-04-94-50 PDR


DCD

1/0
df02

Task Order No. 8, Modification No. 2

If you have any questions regarding this matter, please contact RoseMary Mann, Contract Specialist, on (301) 415-6595.


Sincerely,



Mary H. Mace, Contracting Officer
Contract Management Branch No. 1
Division of Contracts and Property Management
Office of Administration

Enclosure: As stated

ACCEPTED: TASK ORDER NO. 8, MODIFICATION NO. 2



NAME Mohsen Khatib-Rahbar

President
TITLE

December 31, 1998
DATE