

D CD 1/29 ms



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

JAN 21 1998

Sciencetech, Inc.
ATTN: Mr. Douglas Knight
910 Clopper Road
Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: Modification No. 4 to Task Order No. 208 entitled, "Support for
Part 1 of the PRA Implementation Plan" under Contract No.
NRC-03-95-026

The purpose of this modification is to extend the period of performance of the
task order through March 31, 1998, at no extra cost to the Government.
Accordingly, the subject task order is hereby modified as follows:

The third paragraph, first sentence, as stated in the basic task order,
beginning with "Task Order No. 208 . . ." is deleted in its entirety and
replaced with the following in lieu thereof:

"Task Order No. 208 shall be in effect March 28, 1996 through March 31,
1998."

It is hereby agreed that no increase in the ceiling amount of the subject task
order relative to this extension shall be required.

The issuance of this modification does not amend any terms or conditions of
the subject Task Order.

Please indicate your acceptance of this modification by having an official,
authorized to bind your organization, execute three copies of this document in
the spaces provided below and return two copies to the Contract Administrator.

980007




DF02/0

9802020104 980121
PDR CONTR
NRC-03-95-026 PDR

NRC-03-95-026
Task Order No. 208
Modification No. 4
Page 2 of 2


If you have any questions concerning this modification, please contact
Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,



Elois J. Wiggins, Contracting Officer
Technical Acquisition Branch No. 2
Division of Contracts
Office of Administration

ACCEPTED:



NAME

Melissa H. Aufmuth
Contracts Manager

TITLE

1/26/98

DATE