

EC-DCPM-E. HALMAN

TEL:301-415-5396

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT NO.	2. TO CODE	PAGE OF PAGES	
		NRC-10-96	155	1	2
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE NO.		5. PROJECT NO. (If applicable)	
37	9/16/97				
6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)		CODE	
U.S. NUCLEAR REGULATORY COMMISSION DIVISION OF CONTRACTS 11545 ROCKVILLE PIKE, MS - 1712 ROCKVILLE, MARYLAND 20852					
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code)			9A. AMENDMENT OF SOLICITATION NO.		
W.M. SCHLOSSER COMPANY 2400 51ST PLACE HYATTSVILLE, MARYLAND 20781-1396					
TIN:			9B. DATED (SEE ITEM 11)		
			10A. MODIFICATION OF CONTRACT/ORDER NO.		
			X RC-10-96-155		
			10B. DATED (SEE ITEM 13)		
			/24/96		
CODE	FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

B&R 74015322025 \$24,993.00 FIN D2318 APPN NO. X0200

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14


X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-4 CHANGES
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

6. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE ATTACHED PAGE FOR DESCRIPTION OF MODIFICATION

0/1
0502



010136

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Andrew Schlosser, President		ROBERT B. WEBBER CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)	9/30/97	BY Robert B. Webber	9/30/97
		(Signature of Contracting Officer)	

NSN 7540-01-152-8070

30-105

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

9710010379 970930
PDR CONTR
NRC-10-96-155 PDR

RC-DCPM-E. HALMAN

TEL: 301-415-5396

NRC-96-155
Modification No. 37
Page 2 of 2

The Contractor is directed to give immediate effect to the changes identified below:

1. Provide and install three extender panels complete with battery.
2. Reconfigure six panels previously furnished to allow the strobe circuits to activate on a floor-by-floor basis in accordance with the existing sequence of operation.
3. Provide and install forty-eight strobes to replace existing incandescent visual signals. Run additional circuit and wire from the end of the existing circuit back to the floor panels.
4. Provide all engineering and field service necessary to modify the existing Cerberus Pyrotronics System 3 control panels to provide steady output signals necessary to activate the new strobe extender panels.

NOTE: Conduit and wire installation shall be limited to 2200 linear feet.

As a result of this change order, Section B.4 CONSIDERATION AND OBLIGATION-- FIRM FIXED PRICE is hereby modified to increase the fixed price of the contract by \$24,993 from \$5,398,936 to \$5,423,929.

In consideration of Modification No. 37, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the Contractor's proposals for adjustment dated May 15 and 29, 1997.

Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.