

## UNITED STATES **NUCLEAR REGULATORY COMMISSION**

WASHINGTON, D.C. 20555-0001

MAR 1 9 1998

ICF Incorporated

ATTN: Ms. Frances Schossow

Project Administrator

9300 Lee Highway

Fairfax, VA 22031-1207

Dear Ms. Schossow:

Subject: Modification No. 9 to Task Order No. 2

under Contract No. NRC-04-95-065

The purpose of this modification is to extend the period of performance through June 30, 1998 at no additional cost to the Government. This extension is required because the EDO granted the staff's request for a 90-day extension for submission of the rule package to the Commission. Therefore, the period of performance for this task order is extended from December 31, 1997 through June 30, 1998.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY95	Obligation Amount:	\$ 53,000
Total FY96	Obligation Amount:	\$ 56,097
Total FY97	Obligation Amount:	\$ 75.274
Total FY98	Obligation Amount:	\$ 29.195
Cumulative	Total of NRC Obligations:	\$213,566

This modification obligates fY98 funds in the amount of \$-C-.

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Please indicate your acceptance of Modification No. 9 to Task Order No. 2 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Amy Siller, ADM/DCPM/CMB1, Mail Stop T-7-I-2, Washington, D.C. 20555. You should retain the third copy for your records.

001110

CONTR NRC-04-95-065 PDR - 2 - Contract No. NRC-04-95-065 Modification No. 9 to Task Order No. 2

Should you have any questions regarding this modification, please contact. Ms. Amy Siller, Contract Specialist, on (301) 415-6747.

Sincerely,

Mary Mace Contracting Officer Contract Management Branch 1

Division of Contracts and Property Management

Office of Administration

CEEPTED.

TO A

Denier

TITLE

3/23/98

DATE