


Los Alamos

Los Alamos National Laboratory
Los Alamos, New Mexico 87545

DATE: December 14, 1987
IN REPLY REFER TO: N-DO/SNP-87-2N
MAIL STOP: K560
TELEPHONE: (505) 667-2180
(FTS) 843-2180



Mr. E. H. Johnson
Reactor Project Branch 1
US Nuclear Regulatory Commission
Region IV
611 Ryan Plaza Drive, Suite 1000
Arlington, TX 76011

Dear Mr. Johnson:

SUBJECT: MONTHLY BUSINESS LETTER REPORT FOR REGION IV---FIN A7552
(TECHNICAL ASSISTANCE TO REGION IV--FORT ST. VRAIN)

Enclosed is the monthly progress report for October 1987. The purpose of this report is to apprise you of any problems, delays, or scheduling constraints that the Los Alamos National Laboratory currently has or anticipates, in addition to keeping you informed about the progress and costs.

Please do not hesitate to call if you have any questions or requests regarding these reports.

Sincerely yours,

A handwritten signature in cursive script, appearing to read "R. Bohl". The signature is written in dark ink and is positioned above the typed name.

Richard J. Bohl
NRC Programs Coordinator

abg

Enc. Letter Report

cy: R. E. Ireland, Region IV
D. M. Meyer, Region IV
W. H. Foster, Region IV
T. J. Hirons, N-DO, MS E561
C. A. Anderson, MEE-13, MS J576
S. W. Moore, MEE-13, MS J576
CRM-4, MS A150 (2)
File

87-2054
8801070114 871214
PDR ADOCK 05000267
R PDR

inity Employer/Operated by the University of California

1/1
JE 51

LOS ALAMOS NATIONAL LABORATORY MONTHLY REPORT

Project Title: Technical Assistance to Region
IV (Fort St. Vrain)

FIN NO.: A-7552

NRC 189 Proposal Date: January 11, 1985

Revision No.: -0-

NRC Project Manager: E. H. Johnson,
Reactor Project Branch 1

NRC Technical Monitors: R. E. Ireland, Special Projects
and Engineering Section

Los Alamos Principal Investigator: S. W. Moore (FTS 843-2228)

Period of Performance: October 1, 1985 to
October 31, 1987

Reporting Period: October, 1987

A. PROJECT STATUS SECTION

1. Summary of Effort and Progress

Project 1: Review and Assessment of CRDM Refurbishment

Placed on hold until more information and data are received.

Project 2: Technical Support of Long-Term Issues

Placed on hold.

2. Problems and Delays

Project 1: Review and Assessment of CRDM Refurbishment

Placed on hold until more information and data are received.

Project 2: Technical Support of Long-Term Issues

Placed on hold.

3. Summary of Progress to Date

<u>Project</u>	<u>Percentage of Completion</u>
1	30
2	0

4. Plans for Next Reporting Period

Project 1:

Meet or coordinate with NRC/PSC to establish information channel.

Project 2:

Initiate subcontract and coordination when appropriate.

B. FINANCIAL STATUS SECTION

1. The total cost (value) of the FSV project as reflected in the proposal (NRC Form 189), the total amount of funds obligated to date, and the balance of funds required to complete the work by end of FY 86 are as follows:

<u>Total Projected Project Cost</u>	<u>Funds Obligated To Date</u>	<u>Balance of Funds Required to Complete Tasks By End of FY 87</u>
\$ 65.0 K	\$ 65.0 K	\$ 0.0 K

2. The total direct staff use and amount of funds expended (costed) during the period and the total cumulative to date in the following categories are:

	<u>October 1987</u>	<u>Cumulative</u>
a. Direct Staff Effort	0.0	0.2
b. Funds (\$000)	<u>October 1987</u>	<u>FY 87*</u>
Direct Salaries	0.0 K	11.6 K
Material and Services (excluding ADP)	0.0	1.8
ADP Support	0.0	0.8
Subcontracts	0.0	0.0
Travel Expenses	0.0	0.0
Indirect Labor Costs	0.0	9.2
Other (specify)	-0-	-0-
General Administrative	-0-	-0-
TOTAL	<u>0.0 K</u>	<u>23.4 K</u>

3. Total amount of funds expended during the period and cumulative to date for the FSV project is as follows:

<u>Project</u>	<u>October 1987</u>	<u>Cumulative</u>
Fort St. Vrain	0.0 K	23.4 K

4. Expenditure Summary

	<u>October 1987</u>	<u>Cumulative</u>
<u>Project 1:</u> Review and Assessment CRDM Refurbishment	0.0	23.4 K
<u>Project 2:</u> Technical Support on Long Term Issues	0.0	0.0