

MAR 14 1988

9

MEMORANDUM FOR: James G. Partlow, Director, DRIS
THRU: James L. Blaha, Chief, PMSB
FROM: S. Singh Bajwa, Chief, TAMS
SUBJECT: TECHNICAL ASSISTANCE CONTRACTS MONTHLY PROGRESS REPORT
FOR JANUARY 1988



Enclosed is a summary report on the technical assistance activities managed by TAMS during December in support of your Division programs. Enclosure 1 is a brief summary of the products delivered by the contractors and of the specific actions taken by TAMS. Enclosure 2 shows the current financial status of the projects sponsored by your Division and reflects the FY 1988 budget as approved by the Commission. These data are sorted by Branch, and indicate your lead engineer and the responsible technical assistance project manager. Every FIN/Task should have an assigned lead engineer and branch. Please notify TAMS of any changes, errors or omissions in your lead engineer assignments. Enclosure 3 is a listing of planned TAMS on-site program reviews.

DRIS received five inspection reports and one TER in January as required by the individual project statements of work. In addition, TAMS performed 14 actions in technical assistance support of DRIS. These actions consisted of one funding action, eight task order assignments, two proposal reviews, and three no cost extensions. The funds committed through TAMS for DRIS work to date in FY88 total approximately \$2.9 million. Approximately \$890 thousand have been costed.

It should be noted that while H. Berkson is on extended sick leave, S. West is assigned as Project Manager for his contracts. Also due to the reassignment of J. Henderson to EICR, K. Pulsipher is now designated as the Project Manager for his contracts.

TAMS review of the contractors' monthly progress reports for January 1988 indicates that there are no problems at this time that require your attention. However, please encourage your lead engineers to prepare statements of work for any new projects so that we can continue to place the work with the appropriate contractors. This new work must, of course, be approved by you prior to its being initiated. Experience has taught that all technical assistance work planned for FY 1988 should be identified and assigned to the contractors/laboratories by mid-year (March 31) in order to ensure funding and timely action. The TAMS project manager are available to assist your lead engineers in this effort.

Original signed by
Singh Bajwa

S. Singh Bajwa, Chief, TAMS

Enclosures:

As stated

cc w/o encls: J. Sniezek
F. Miraglia
T. Martin
E. Gillespie

DISTRIBUTION

TAMS R/F	TChampion	KPulsipher
PMSB R/F	Brenner	LRuth
MKaltman	SWest	CHaughney
SBajwa	HPolk	JStone
CPoslusry	RAErickson	

TAMS: PMSB
LRuth:tm
03/14/88

TAMS: PMSB
SBajwa
03/14/88

8909070102 890825
PDR PR
2 542446B PDR

ENCLOSURE 1

TAMS ACTIVITY AND DELIVERABLE REPORT
DEIS - JANUARY 1988

FIN NUMBER	PROJ/TITLE	ACTIVITY	DELIVERABLES
A-1126	TECH ASS' EQ TESTING		IR - BYRON IR - SUMNER IR - HOPE CREEK
M-3866	VENDOR PROGRAM INSP T 7 VENDOR INSP ELGAR INVERTER T 8 VENDOR INSP TRENT TUBE T 9 TESTING FARLEY BOLTING MATLS	ASSIGN WORK ASSIGN WORK ASSIGN WORK	
A-6181	VENDOR PROGRAM INSPECTIONS		IR - GENERAL ELECTRIC
B-8727	CONDUCTING VENDOR INSPECTIONS T34 INSP AT W FACILITY, COLUM S.C. T35 ALLEG FOLLOW-UP AT GE	EXTEND POP ASSIGN WORK	
B-8745	T/A INSP EFFORT T22 WNP3 READINESS REV MODULE C3-02 T31 RANCHO SECO RESTART	INCR FUNDS EXTEND POP ASSIGN WORK	
B-8746	EX PLANNED DURING OUTAGES T 8 RANCHO SECO T 5 SSOMI DRESDEN 3	ASSIGN WORK/EXTEND POP ASSIGN WORK	
B-8762	DESIGN INSP PROGRAM T12 DIAG EVL MCGUIRE T14 SSFI INDIAN PT2 T15 DESIGN INSP FOR SSFI & SSOMI T16 SSOMI DRESDEN 3	REVIEW/ACCEPT PROPOSAL REVIEW/ACCEPT PROPOSAL ASSIGN WORK	TEE
D-1011	FAC SYS ANAL SUPPORT		FSA REPORT - PALO VERDE

ENCLOSURE 2

Eileen
copy for
our folks
please

WEB FY88 FINS

WIC	BR	NO	CONTR	PROJ/TITLE	FY88 BUD	FY88 COM	FY88 AVAIL	COST THRU 01/88	FY88 PLAN DEL	FY88 ACT DEL	LEAD ENGR	TANS PH
* DRIS												
* RSGH												
D-7145	07	01	LANL	10/31/87 VITAL AREA ANALYSIS	0	0	0	0	0	0	M. WENDELSON	POSLOSNY
B-1536	07	01	JPL	12/31/88 VULNER APPRAISALS	88	0	88	0	0	0	M. WARREN	POLSIPIER
B-1354	07	01	LANL	09/30/88 RAD DOSIMETRY SERVICE	3	0	3	3	0	0	M. WARREN	POSLOSNY
D-1011	07	01	SATC	09/24/88 FAC SYST ANALY SUPPORT	130	130	0	83	14	1	D. PICKETT	WEST
D-1772	07	01	SATC	02/17/90 T16 SUPP FAC SYS ANAL	120	120	0	6	2	0	D. PICKETT	WEST
I-2007	07	01	FEL	/ / WITNESS FOR DUTY	200	175	25	81	1	0	L. BUSH	BOTH
NEW	07	01	SATC	/ / TECH ASST FOR LIC	50	0	50	0	0	0	R. BANILI	WEST
* Subtotal *					591	425	166	167	17	1		
* RSIB												
B-8728	04	02	WEST	03/03/88 TECH ASSIST FOR IDVP	0	0	0	0	0	0	E. IMBRO	WEST
B-8745	04	02	PRMTR	06/24/88 T29 CRYSTAL RIVER INSPECT	0	0	0	0	0	0		WEST
B-8745	04	02	PRMTR	06/24/88 T30 DAVIS BESSE OST1	0	0	0	0	0	0		WEST
B-8745	04	02	PRMTR	06/24/88 T31 T/A INSP RANCHO SECO	0	0	0	18	0	0		WEST
B-8745	04	02	PRMTR	06/24/88 TECH ASST/INSPECT EFFORT	32	32	0	3	6	0	S. STEIN	WEST
B-8746	04	02	PRMTR	03/23/88 EX DURING PLANNED OUTAGES	910	700	210	61	9	0	S. STEIN	WEST
B-8746	04	02	PRMTR	03/23/88 T 6 SSOMI WOLF CREEK	0	0	0	5	1	0	J. KONKLIN	WEST
B-8746	04	02	PRMTR	03/23/88 T 8 RANCHO SECO	0	0	0	13	0	0	J. DYER	WEST
B-8746	04	02	PRMTR	03/23/88 T 8 SSOMI DRESDEN	0	0	0	0	0	0	J. KONKLIN	WEST
B-8762	04	02	WEST	09/23/88 T 1 RANCHO SECO	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 2 CONFIGURATION MGMT	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 3 SSPI WNP 2	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 4 SSPI COOPER	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 5 DESIGN INSP RANCHO SECO	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 6 NOV INSP PHASE I	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 7 DESIGN INSP TRAINING	0	0	0	3	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 8 OST1 CRYSTAL RIVER	0	0	0	0	0	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T 9 RANCHO SECO FOLLOW UP	0	0	0	0	1	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T10 SCRI TURKEY POINT 3/4	0	0	0	16	1	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T11 SSOMI WOLF CREEK	0	0	0	38	1	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T13 SSPI PALO VERDE	0	0	0	29	1	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T14 SSPI INDIAN PT2	0	0	0	12	1	0	R. PARKHILL	WEST
B-8762	04	02	WEST	09/23/88 T15 LESSONS LEARNED	0	0	0	0	1	0	R. CORREIA	WEST
B-8762	04	02	WEST	09/23/88 TECH ASST FOR DESIGN INSP	731	650	81	68	12	0	R. PARKHILL	WEST
B-8786	04	02	ETS	02/30/90 WPP BRQ SPECIAL INSPECT	105	0	105	0	0	0	S. STEIN	POLSIPIER
D-1768	04	02	REC	09/30/90 WPP BRQ SPECIAL INSPECT	65	0	65	0	0	0	S. STEIN	POLSIPIER
D-1768	04	02	SHI	09/30/90 WPP BRQ SPECIAL INSPECT	105	0	105	0	0	0	S. STEIN	POLSIPIER
I-2011	04	01	PHL	/ / T 1 RANCHO SECO RESTART	40	0	40	0	1	0	J. DYER	BOTH

NOTE: FY87 carry over funds are being used for projects that show FY88 committed funds less than costs

ENCLOSURE 2

BRE FY88 FINS

FIN	BR	NO	CONTR	PROJ/TITLE	FY88 BUD	FY88 CON	FY88 AVAIL	COST THRU 01/88	FY88 PLAN DEL	FY88 ACT DEL	LEAD ENGR	TANS PM
* Subsubtotal *					1988	1382	606	271	35	0		
* BVIE												
A-1126	04	02	SNL	03/31/88 TECH ASSIST EQ TESTING	285	70	215	50	22	14	S. ALEXANDER	POSUSNY
A-3134	04	02	BWL	12/01/87 T/A SUPPLY INSP VENDOR FEE	0	0	0	31	2	0	E. BAKER	GREENIER
A-3866	04	02	BWL	12/31/90 T 1 PALO VERDE	8	8	0	4	0	0	P. PRESCOTT	GREENIER
A-3866	04	02	BWL	12/31/90 T 2 PULLMAN CONSTRUCTION	13	13	0	11	0	0	J. PETROSINO	GREENIER
A-3866	04	02	BWL	12/31/90 T 3 VENDOR INSP CUSTOM BOL	9	9	0	2	0	0	J. CONWAY	GREENIER
A-3866	04	02	BWL	12/31/90 T 4 CIRCLEVILLE IRON WORKS	9	9	0	8	0	0	C. ABBATE	GREENIER
A-3866	04	02	BWL	12/31/90 T 5 IN TO BRANCH SERVICES	10	10	0	0	0	0	J. PETROSINO	GREENIER
A-3866	04	02	BWL	12/31/90 T 6 RANCHO SECO BOLTING	16	16	0	1	0	0	R. MCINTYRE	GREENIER
A-3866	04	02	BWL	12/31/90 T 7 V INSP OF ELGAR INVERT	10	10	0	8	0	0	J. PETROSINO	GREENIER
A-3866	04	02	BWL	12/31/90 T 8 V INSP OF TRENT TUBE	9	9	0	0	0	0	J. CONWAY	GREENIER
A-3866	04	02	BWL	12/31/90 T 9 TEST FARLEY BOLTING	5	5	0	0	0	0	C. ABBATE	GREENIER
A-3866	04	02	BWL	12/31/90 T10 V INSP SOUTH BOLT FAST	9	9	0	0	0	0	J. CONWAY	GREENIER
A-3866	04	02	BWL	12/31/90 T11 MANUFAC OF NUC FLANGES	14	14	0	0	0	0	R. CILINBERG	GREENIER
A-3865	04	02	BWL	12/31/90 VENDOR PROGRAM INSPECTION	68	68	0	0	0	0	J. STONE	GREENIER
A-6181	04	02	INEL	09/30/88 VENDOR INSPECTION PROGRAM	90	30	60	14	6	3	C. ABBATE	POLK
A-6102	04	02	INEL	09/01/88 EQ INSPECTIONS	501	501	0	222	22	12	R. MOIST	POLK
B-8727	04	02	ODON	01/31/89 CONDUCTING VENDOR INSPECT	270	270	0	37	30	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T16 PRE INSP SERVICES	0	0	0	20	4	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T20 REVIEW COURT RECORDS	0	0	0	2	1	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T23 PERRY	0	0	0	6	0	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T24 COMBUSTION ENGR	0	0	0	3	0	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T26 CLINTON	0	0	0	6	0	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T27 CERNICORP	0	0	0	3	1	1	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T28 ZION	0	0	0	5	1	1	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T29 CRYSTAL RIVER	0	0	0	4	1	1	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T30 MONTICELLO	0	0	0	6	1	1	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T31 G.E./SAN JOSE	0	0	0	4	1	1	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T32 WATERFORD	0	0	0	0	1	0	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T33 PALISADES EQ	0	0	0	5	1	1	R. PETTIS	WEST
B-8727	04	02	ODON	01/31/89 T34 WESTINGHOUSE/COLUM S.C.	0	0	0	0	1	0	R. PETTIS	WEST
* Subsubtotal *					1326	1051	275	452	95	35		
** Subtotal **					3905	2858	1047	890	147	36		

Technical Assistance Management Section

Planned Program Reviews

The following program reviews are scheduled at the contractor's facilities during April 1988:

<u>Contractor</u>	<u>TAMS Project Manager</u>
SAIC	Steven West X21220
University of Nevada	Chet Poslusny X21219
SNL	Chet Poslusny X21219
Harc (Seattle)	Larry Ruth X21211

The following program reviews are tentatively planned at the contractors' facilities during May 1988:

<u>Contractor</u>	<u>TAMS Project Manager</u>
SAIC	Steven West X21220

Please contact the TAMS Project Manager for details if you or your staff would like to participate in any of these program reviews.

125
52
175 - FY09

Wait Scott
for Chris

- ② Review **EEI** Guide
(Nearly completed)
- ③ Performance Indicators
- ④ Related Industry Survey
(Nearly completed)
- ⑤ Group & Group Testing
(Waiting for input)
- ⑥ EAP Review
- ⑦ Rep of First Report

Wait
Gordon
#25K
Wait for
Lynn Hill
(KARE letter)

⑦ Guide on all past three years of (Gri)
NOREG (KARE document)

Toward end of April - draft of NOREG
for KARE reviewers.

Future

Implementation Guidance

Integration Program (Procedures & Tools)

per for. Clean & well kept

3/16/20

Ministry Content:

Alternative to random testing:

- Software plug to test content quality
- "puzzle" tests
-

Keeping track of new technologies.
(Using real time test out on 4th grade)