



Northeast  
Nuclear Energy

Rope Ferry Rd. (Route 156), Waterford, CT 06385

Millstone Nuclear Power Station  
Northeast Nuclear Energy Company  
P.O. Box 128  
Waterford, CT 06385-0128  
(860) 447-1791  
Fax (860) 444-4277

The Northeast Utilities System

MAY 28 1998

Docket No. 50-423  
B17267

Re: 10 CFR 50.59

U.S. Nuclear Regulatory Commission  
Attention: Document Control Desk  
Washington, DC 20555

Millstone Nuclear Power Station, Unit No. 3  
Backlog Management Plan  
License Amendment Request Schedule

Northeast Nuclear Energy Company (NNECO), in a letter dated March 31, 1998, committed to provide the NRC Staff with a schedule for license amendment requests planned or required in 1998 and 1999.

Attached to this letter is the current schedule for license amendment requests. The list includes amendment requests required prior to Refueling Outage 6 (RFO6), required for RFO6 and needed to improve operational flexibility. This schedule will be updated periodically as described in the March 31, 1998 letter.

If you have any questions, please contact Mr. D. A. Smith at (860) 437-5840.

Very truly yours,

NORTHEAST NUCLEAR ENERGY COMPANY

Martin L. Bowling, Jr.  
Recovery Officer - Technical Services

Attachments

cc: H. J. Miller, Region I Administrator  
J. W. Andersen, NRC Project Manager, Millstone Unit No. 3  
A. C. Cerne, Senior Resident Inspector, Millstone Unit No. 3  
W. D. Travers, Ph.D., Director, Special Projects Office

9806080028 980528  
PDR ADOCK 05000423  
P PDR

4001  
11

Docket No. 50-423  
B17267

Attachment 1

Millstone Nuclear Power Station, Unit No. 3

Commitments

May 1998

Enclosure  
List of Regulatory Commitments

The following table identifies those actions committed to by NNECO in this document. Please notify the Manager - Regulatory Compliance at the Millstone Nuclear Power Station, Unit No. 3 of any questions regarding this document or any associated regulatory commitments.

Commitment	Committed Date or Outage
NONE	N/A



Docket No. 50-423  
B17267

Attachment 2

Millstone Nuclear Power Station, Unit No. 3

License Amendment Request Schedule

May 1998

Millstone Nuclear Power Station, Unit No. 3  
Backlog Management Plan  
License Amendment Schedule

License Amendments

Service Water System Pumps Required Per Loop Technical Specification Change	Third Quarter 1998
Full Core Offload Technical Specification Change	Third Quarter 1998
Auxiliary Feedwater System Unreviewed Safety Question	Third Quarter 1998
Steam Generator Inspection 24 Month Technical Specification Change	Third Quarter 1998
Reactor Protection System 24 Month Technical Specification Change	Third Quarter 1998
Steam Generator Inspection Exemption Technical Specification Change	Third Quarter 1998
Snubber Testing Exemption Technical Specification Change	Third Quarter 1998
Spent Fuel Pool Rerack Technical Specification Change	Fourth Quarter 1998
Cycle 7 Reload Submittal	First Quarter 1999