

**Northeast
Nuclear Energy**

Rope Ferry Rd. (Route 156), Waterford, CT 06385

Millstone Nuclear Power Station
Northeast Nuclear Energy Company
P.O. Box 128
Waterford, CT 06385-0128
(860) 447-1791
Fax (860) 444-4277

The Northeast Utilities System

JUN 25 1998
Docket No. 50-423
B17339

Re: 10 CFR 50.59

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Millstone Nuclear Power Station, Unit No. 3
Backlog Management Plan
License Amendment Request Schedule


Northeast Nuclear Energy Company (NNECO), in a letter dated March 31, 1998, committed to provide the NRC Staff with a periodically updated schedule for license amendment requests planned or required in 1998 and 1999.

Attachment 2 to this letter contains the current schedule for license amendment requests. The list includes amendment requests required prior to Refueling Outage 6 (RFO6), required for RFO6, and needed to improve operational flexibility. This schedule will be updated quarterly as described in the March 31, 1998 letter.

If you have any questions, please contact Mr. D. A. Smith at (860) 437-5840.

Very truly yours,

NORTHEAST NUCLEAR ENERGY COMPANY



Martin L. Bowling, Jr.
Recovery Officer - Technical Services

Attachments

cc: H. J. Miller, Region I Administrator
J. W. Andersen, NRC Project Manager, Millstone Unit No. 3
A. C. Cerne, Senior Resident Inspector, Millstone Unit No. 3
W. D. Travers, Ph.D., Director, Special Projects Office

9806300163 980625
PDR ADOCK 05000423
P PDR

Docket No. 50-423
B17339

Attachment 1

Millstone Nuclear Power Station, Unit No. 3

Commitments

June 1998

Enclosure
List of Regulatory Commitments

The following table identifies those actions committed to by NNECO in this document. Please notify the Manager - Regulatory Compliance at the Millstone Nuclear Power Station Unit No. 3 of any questions regarding this document or any associated regulatory commitments.

Commitment	Committed Date or Outage
NONE	N/A

Docket No. 50-423
B17339

Attachment 2

Millstone Nuclear Power Station, Unit No. 3

License Amendment Request Schedule

June 1998

Millstone Nuclear Power Station, Unit No. 3
Backlog Management Plan
License Amendment Schedule (6/30/98)

License Amendments

Service Water System Pumps Required Per Loop Technical Specification Change	Third Quarter 1998
Full Core Offload Technical Specification Change	Third Quarter 1998
Steam Generator Inspection 24 Month Technical Specification Change	Third Quarter 1998
Reactor Protection System 24 Month Technical Specification Change	Third Quarter 1998
Steam Generator Inspection Exemption Technical Specification Change	Third Quarter 1998
Snubber Testing Exemption Technical Specification Change	Third Quarter 1998
Spent Fuel Pool Rerack Technical Specification Change	Fourth Quarter 1998
Cycle 7 Reload Submittal	First Quarter 1999