

**From:** [Keller, Nicole](#)  
**To:** [Lancaster, Thomas](#)  
**Subject:** [External\_Sender] RE: [EXTERNAL] WNI Schedule  
**Date:** Monday, November 1, 2021 10:15:48 AM

---

Hi Tom,

DOE's final LTSP will be submitted at the time the USACE completes their 6-month WNI realty review. DOE will initiate the USACE realty review 6 months from the transition date on the NRC staff's public WNI schedule.

DOE is already working with USACE to complete their 6-month review and it is assumed that this will conclude more than 6 months before transition is expected per the NRC staff's public WNI schedule which means WNI will need to send DOE and USACE, for the third time, an updated title package and the USACE will need to repeat its review on the updated realty package.

Nicole Keller | Site Manager  
2597 Legacy Way  
Grand Junction, CO 81503  
[nicole.keller@lm.doe.gov](mailto:nicole.keller@lm.doe.gov)  
970-712-2424 mobile  
970-248-6793 office



---

**From:** Lancaster, Thomas <Thomas.Lancaster@nrc.gov>  
**Sent:** Friday, October 29, 2021 12:16 PM  
**To:** Keller, Nicole <nicole.keller@lm.doe.gov>  
**Subject:** [EXTERNAL] WNI Schedule

\*\*\*\*This message originated from OUTSIDE of the Legacy Management email system.\*\*\*\*  
Use extra caution if this message contains attachments, links, or requests for information.  
\*\*\*\*\*

Hi Nicole,

In our last meeting, we talked briefly about the timing of DOE's final LTSP relative to the NRC staff issuance of a public WNI schedule. I believe you indicated that DOE's final LTSP would be submitted at the time the USCE completes their 6-month WNI realty review and you were planning to have USCE initiate their 6-month WNI realty review within two weeks after the issuance of NRC staff's public WNI schedule. Please confirm.  
Thx.

Regards,  
Tom