



Orano Federal Services LLC

505 South 336th Street
Suite 400
Federal Way WA 98003

Tel: +1 253-552-1322

August 30, 2022
FS-M-22-0026

ATTN: Pierre M. Saverot, Project Manager
Storage and Transportation Licensing Branch
Division of Fuel Management
Office of Nuclear Material Safety and Safeguards

SUBJECT: Schedule Update Needed for Response to RAIs on CR3MP

References: 1) NRC Letter from Mr. Pierre M. Saverot to Mr. Philip Noss,
"SUBJECT: REQUEST FOR ADDITIONAL INFORMATION FOR
THE REVIEW OF THE MODEL NO. CR3MP PACKAGE", dated
June 24, 2022.

Dear Mr. Saverot:

This letter regards Docket No. 71-9393 Crystal River 3 Middle Package (CR3MP)
and Enterprise Project Identifier (EPID) No. L2021-NEW- 0003.

We have received and reviewed the RAIs sent to us by letter dated June 24, 2022
(Reference 1) on the CR3MP license application. After reviewing the amount of
calculation work that must be performed, we have determined that we will be
unable to meet the proposed schedule submittal of responses date of October 15,
2022. Due to resource constraints, we need to delay our response due date to
November 21, 2022.

Should you have any questions regarding this letter, please don't hesitate to
contact me at: (253) 552-1322 or via email (chris.backus@orano.group).

Yours Truly,

Chris Backus
Orano Federal Services LLC

Copies (per email):

Phil Noss, Licensing Manager, Orano Federal Services LLC
Scott Edwards, Project Manager, Orano Decommissioning Services LLC
Tom Criddle, Project Manager, Orano Federal Services LLC
Armando Merlin, Project Technical Lead, Orano Federal Services LLC