

**From:** [Jack Minzer Bryant](#)  
**To:** [Brian.Thomas@pseg.com](mailto:Brian.Thomas@pseg.com)  
**Cc:** [Jurek, Shane](#); [Hipo Gonzalez](#)  
**Subject:** Change In Estimated Review Schedule [August 22, 2025] For Amendment Request Concerning Technical Specification Conversion To NUREG-1433, Revision 5 (EPID: L-2024-LLI-0000)  
**Date:** Thursday, June 12, 2025 11:45:21 AM

---

Brian,

By letter dated May 20, 2024 (Agencywide Documents Access and Management System Accession No. ML24142A428), PSEG Nuclear LLC (PSEG, the licensee) submitted a license amendment request (LAR) for Hope Creek Generating Station (Hope Creek). By letters dated October 17, 2024 (ML24291A058), April 4, 2025 (ML25094A035), April 21, 2025 (ML25111A013), and May 14, 2025 (ML25134A156), PSEG provided supplements to this submittal. The proposed LAR would revise the current technical specifications to reflect adoption of NUREG-1433, "Standard Technical Specifications – General Electric BWR/4 Plants," Revision 5. On July 16, 2024 (ML24194A015) the NRC staff notified you that your request had been accepted for review, and the NRC staff estimated it would complete the review by July 31, 2025, and require 3,800 hours. During routine interactions by email and phone on June 11, 2025, the assigned project manager informed you of a delay in the schedule to complete the subject LAR.

The purpose of this email is to officially inform you that the NRC will not complete its review of the subject LAR by July 31, 2025, due to an error identified in the Hope Creek LAR Section 3.3.5.1, Table 3.3.5.1 Function 2.c regarding the number of channels for the LPCI System, Reactor Steam Dome Pressure – Low (Permissive). The NRC staff now expects to complete its review by August 22, 2025. This estimate could change due to several factors such as requests for additional information and an unanticipated addition of scope to the review. If there are emergent complexities or challenges in our review that would result in a change to the estimated completion date or significant changes in the estimated hours, the reasons for the change, and a revised estimate will be communicated during routine interactions with the assigned project manager. The change in the estimated completion date was discussed with and approved by the Acting Director for the Division of Operating Reactor Licensing.

If you have any questions, please contact me at (301)-415-0610, or by email.

Very Respectfully,

**Jack Minzer Bryant**, Project Manager  
*Nuclear Regulatory Commission*  
*Division of Operating Reactor Licensing*  
*NRR/DORL/LPL2-1*  
*(301) 415-0610*

Docket No. 50-354

cc: Listserv