



1. DCD

UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

NOV - 2 1999

ICF Incorporated
ATTN: Ms. Frances Schossow
Project Administrator
9300 Lee Highway
Fairfax, VA 22031-1207

Dear Ms. Schossow:

Subject: Modification No. 3 to Task Order No. 17
under Contract No. NRC-04-95-065

The purpose of this modification is to (1) provide incremental funding in the amount of \$163,521.00; (2) correct the period of performance in accordance with the revised Statement of Work in Modification No. 2; and (3) change NRC's project officer. All other terms and conditions of the subject task order, including the ceiling amount of \$274,472.00, remain unchanged.

Accordingly, the obligated amount of this task order is increased by \$163,521.00, from \$110,951.00 to \$274,472.00. This task order is fully obligated.

Accounting Data for Task Order No. 17, Modification No. 3 is as follows:

APPN Number: 31X200
B&R Number : 05015203115
Job Number : J5236
BOC Code: 252A
Amount Obligated: \$163,521

A summary of obligations for this task order, from award date through the date of this action, is given below:

Total FY98 Obligation Amount:	\$ 60,000.00
Total FY99 Obligation Amount:	\$ 46,451.00
Total FY00 Obligation Amount:	\$163,521.00
Cumulative Total of NRC Obligations:	\$274,472.00

DF02

FOR CONTR

This modification obligates FY00 funds in the amount of \$163,521.00.

In addition, the period of performance is amended to read "Task Order No. 17 shall be in effect from September 30, 1998 through July 19, 2000."

Also, Mark Au is no longer the project officer for the subject task order. Keith McDaniel has taken over this responsibility and can be reached on (301) 415-5252.

Should you have any questions regarding this modification, please contact the contract specialist, Ms. Amy Siller, on (301) 415-6747.

Sincerely,



Mary Mace, Contracting Officer
Contract Management Branch 1
Division of Contracts & Property Mgmt.
Office of Administration