

D CD



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

OCT 19 1999

Jupiter Corporation
ATTN: Sheila Parker
Director, Contract Administration
Suite 500, Wheaton Plaza North
2730 University Boulevard West
Wheaton, MD 20902

SUBJECT: MODIFICATION NO. 6 TO TASK ORDER NO. 3 ENTITLED "NATIONAL SEALED SOURCE AND DEVICE REGISTRY SYSTEM" UNDER CONTRACT NO. NRC-02-95-001

Dear Ms. Parker:

The purpose of this modification is to revise Section 8.2 of the Statement of Work of the subject task order to: (1) incorporate completion/delivery dates for the electronic text, final version of certain documents, (2) extend the completion/delivery date for data correction from "10/30/99" to "11/30/99", and (3) extend the completion/delivery date for certain work elements. The extensions are at no additional cost or obligation to the Government. In addition, this modification provides consideration to the Government for having to adjust scheduled completion/delivery dates. Accordingly, the task order is hereby modified as follows:

Under Section 8.2 entitled "Specific Scope," of the Statement of Work, incorporate completion/delivery dates for the electronic text, Wordperfect 6.0 or higher, of the final versions of the following documents: Software and Hardware Requirements Specifications Document, Data Conversion Plan, Data Mapping, Business Rules and Default Values for Data Conversion Document, Automated Installation Procedures and Document, and End-User Training Plan and Training Curriculum Document; and extend completion/delivery dates for certain deliverables provided under the estimated completion/delivery; extend the completion date for data correction; and extend the due date for certain work elements. The extensions are necessary to allow the contractor adequate time to correct database programs. The revised due dates are as follows:

<u>Element</u>	Revised Due Date
Front End Application Development	
-Final System Design Document	11/09/99
-Final Front End Application	10/26/99
- Final Software and Hardware Requirements Specifications Document (electronic version WP6.0 or higher and hard copy)	10/26/99

10/19/99

DF02

PDR CONTR

<u>Element</u>	Revised Due Date
Front End Testing and Implementation	
- Stress Testing of Front End Applications	10/12/99*
- Test Results Reports	11/09/99
- Implementation Test Results Reports	11/09/99
Web Access Development	
- Final Direct Access Program	10/26/99
- Establish Direct User Access of NSS&DR System	10/26/99
Data Conversion	
- Final Data Conversion Plan (electronic version WP6.0 or higher and hard copy)	10/26/99
- Data Conversion	11/30/99
Documentation	
- NSS&DR System Data Entry Guide	10/28/99
- NSS&DR System User's Guide	10/26/99
- NSS&DR System Operations Manual	10/28/99
- NSS&DR System Administrator's Guide	10/26/99
- Final Data Mapping, Business Rules and Default Values for Data Conversion Document (electronic Version WP6.0 or higher and hard copy)	10/26/99
- Final Data Conversion Verification Routines and Exception Listing	10/26/99
Implementation	
- Final Automated Installation Procedures and Document	10/26/99
- Final Implementation Plan (electronic version WP6.0 or higher and hard copy; also schedule for NRC review and any adjustments to Jupiter)	10/26/99
Transition	
- Complete Training For System Administrators And License Fee Billing System Users	10/22/99
- Transition to NSS&DR System	10/26/99
- Retirement of SSD&D System	10/26/99

*This deliverable was submitted to the NRC on the date specified.

<u>Element</u>	<u>Revised Due Date</u>
- Complete Training and End-Users	10/22/99
- Final End-User Training Plan and Training Curriculum Document"	10/14/99*

*This deliverable was submitted to the NRC on the date specified.


Jupiter's failure to submit the required deliverables by the established due dates was associated with the Power Builder programmer not having adequate skills to perform the required work under this task order. In accordance with FAR 52.249-14, this delay does not represent an excusable delay, therefore the Government is seeking consideration. As consideration for extending deliverable due dates, the contractor shall provide end-user training to two (2) data entry personnel prior to implementation of the NSS&DR Systems. Therefore, under Section 7.1 entitled "General Scope," paragraph 9, at the end of this paragraph, change the number of end-users to be provided training from "20" to "22".

All other terms and conditions of Task Order No. 3 remain unchanged.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Anita Hughes, Division of Contracts and Property Management, T-712, ADM/DCPM/CMB1, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this task order, please contact Anita Hughes, Contract Specialist, on (301) 415-6526.

Sincerely,


Robert Webber
Mary Mace, Contracting Officer
Contract Management Branch No. 1
Division of Contracts and Property
Management
Office of Administration

ACCEPTED:


Shelia C. Parker
Name

Director, Contracts & Physical Res.
Title

November 5, 1999
Date