

DCD



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

NOV 16 1999

Scientech, Inc.
ATTN: Mr. Douglas Knight
910 Clopper Road
Gaithersburg, MD 20878

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 243 ENTITLED, "TECHNICAL ASSISTANCE TO EVALUATE THE ANALYTICAL METHODOLOGY FOR ASSESSING WATERHAMMER EFFECTS IN LOW-PRESSURE FLUID SYSTEMS" UNDER CONTRACT NO. NRC-03-95-026

Dear Mr. Knight:

The purpose of this modification is to extend the period of performance of the task order from November 1, 1999 through December 31, 1999, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as stated in the basic task order, beginning with "Task Order No. 243. . .", is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 243 shall be in effect April 12, 1999 through December 31, 1999."

This task order modification obligates no funds. No increase in the ceiling amount of the subject task order relative to this modification shall be required.

The issuance of this modification does not amend any terms or conditions of the subject Task Order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.


PDR CONTR

DF02
read
11/18


NRC-03-95-026
Task Order No. 243
Modification No. 1
Page 2 of 2

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,


Sharon D. Stewart, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property
Management
Office of Administration

ACCEPTED:


NAME

SR. CONTRACTS ADMINISTRATOR
TITLE

NOVEMBER 22, 1999
DATE