



UNITED STATES
NUCLEAR REGULATORY COMMISSION
REGION II
101 MARIETTA ST., N.W., SUITE 3100
ATLANTA, GEORGIA 30303
MAY 29 1980

In Reply Refer To:
RII:RMC
50-280

Virginia Electric & Power Company
Attn: J. H. Ferguson
Executive Vice President-Power
Post Office Box 26666
Richmond, VA 23261

Gentlemen:

This refers to your letter Serial No. 195 dated March 18, 1980 requesting an extension to May 31, 1980 for completion of IE Bulletin 79-14 analyses for Surry 1. This letter also identified two items concerning upgrading and redesigning of the service water system that will delay the completion of IEB 79-14 analysis for this system beyond May 31, 1980. C. M. Robinson of your staff indicated, in a telephone contact with IE inspector R. M. Compton on May 20, 1980, that the estimated dates for completion of the service water system modification design packages and field work efforts are August 1, 1980 and January 1, 1981 respectively.

We have reviewed your request and have inspected IE Bulletin 79-14 work efforts onsite and reviewed the progress of analysis and evaluation by Stone and Webster Engineering Corporation. We concur with the delays in completion of IE Bulletin 79-14 as specified in your letter.

Sincerely,

Charles E. Murphy, Chief
Reactor Construction & Engineering
Support Branch

cc: J. L. Wilson, Manager
Post Office Box 315
Surry, VA 23883

E/116