

DCD



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

DEC 08 1999

Science and Engineering Associates, Inc.

Attn: Fran Lobello, Contract Administrator

~~7918 Jones Branch Drive~~

~~McLean, VA 22102~~

4030 UNIVERSITY DR, Suite 400  
FAIRFAX, VA 22030

Dear Ms. Lobello:

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 1 ENTITLED "REVIEW OF  
CONTINGENCY PLANNING FOR CATEGORY I FUEL FABRICATION  
FACILITIES" UNDER CONTRACT NRC-02-98-006

The purpose of this task order modification is to extend the period of performance to January 31, 2000 at no change to the task order estimated cost or fixed fee. Accordingly, the first sentence of the second paragraph of the original task order letter dated December 10, 1998 is modified to read as follows:

"Task Order No. 1 shall be in effect from December 15, 1998 to January 31, 2000."

The issuance of this task order does not amend any terms or conditions of the subject contract. All other terms and conditions of Task Order No. 1 remain unchanged. Please indicate your acceptance of this task order by having an official who is authorized to bind your organization, execute three copies of this document in the spaces provided below and return two fully executed copies to me. You should retain the third copy for your records.


Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts and  
Property Management

Enclosure:

As stated

ACCEPTED T.O. #1 MOD 1



NAME Frances C. LoBello

TITLE Senior Contracts Administrator

DATE 20 December 1999

DF02

PDR CONTR NRC-02-98-006