


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1 CONTRACT ID CODE DCPM Rec'd 12/1/2000		PAGE 1 OF PAGE 2	
2 AMENDMENT/MODIFICATION NO. 16		3 EFFECTIVE DATE 12-08-2000		4 REQUISITION/PURCHASE REQ NO. OCIO DTD 11/29/2000		5 PROJECT NO. (If applicable)	
6 ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. IT Acquisition Management Branch Mail Stop T-7-12 Washington DC 20555		CODE		7 ADMINISTERED BY (If other than Item 6)		CODE	
8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ARCUS DATA SECURITY, INC. 8928 McGaw Court Contact: Jeff Zeliff Columbia, Maryland 21045				(X)		9A AMENDMENT OF SOLICITATION NO	
						9B DATED (SEE ITEM 11)	
						10A MODIFICATION OF CONTRACT/ORDER NO. Con# NRC-33-96-192	
				X		10B DATED (SEE ITEM 13) 05-13-1996	
CODE		FACILITY CODE		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12 ACCOUNTING AND APPROPRIATION DATA (If required) 31X0200.110 1-1015-524-115 D1871 252A OBLIGATE: \$110,000.00							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
<input checked="" type="checkbox"/> A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A							
B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).							
C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF							
D OTHER (Specify type of modification and authority) X Contract Clause B.8 - Consideration and Obligation							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)							
Refer to next page for the continuation of this modification.							
Except as provided herein all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A NAME AND TITLE OF SIGNER (Type or print)				16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				Mark J. Flynn Contracting Officer			
15B CONTRACTOR/OFFEROR		15C DATE SIGNED		16B UNITED STATES OF AMERICA		16C DATE SIGNED	
(Signature of person authorized to sign)				BY 		12-08-2000	
				(Signature of Contracting Officer)			

The purpose of this modification is provide incremental funding in the amount of \$110,000, thereby increasing the obligated amount from \$847,022.51 to \$957,022.57.

Accordingly, the following change is hereby made:

Under Subsection B.8 - CONSIDERATION AND OBLIGATION-DELIVERY ORDERS (JUN 1988), the first sentence of Paragraph (f) is hereby deleted in its entirety and substituted in lieu thereof the following:

"B.8 CONSIDERATION AND OBLIGATION-DELIVERY ORDERS (JUN 1988)

(f) The amount presently obligated with respect to this contract is \$957,022.57."

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY96 Obligation Amount.....	\$155,729.00
Total FY97 Obligation Amount.....	\$169,000.00
Total FY98 Obligation Amount.....	\$115,293.51
Total FY99 Obligation Amount.....	\$197,000.00
Total FY00 Obligation Amount.....	\$210,000.00
Total FY01 Obligation Amount.....	\$110,000.00
Cumulative Total of NRC Obligations.....	\$957,022.57

This modification obligates FY01 funds in the amount of \$110,000.00.

All other terms and conditions, including the ceiling amount of \$1,265,873.57, remains unchanged.