DCR

UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

FEB 08 2000

Advanced Technologies and Laboratories International, Inc.
Attn: Ms. Ray-way Hwang
20521 Century Blvd., Suite 200
Germantown, MD 20874

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 1 UNDER CONTRACT NO. NRC-02-98-009

Dear Ms. Hwang:

The purpose of this modification is to deobligate excess funds from this task order and to reduce the task order contract ceiling accordingly.

Task Order No. 1 was in effect from September 14, 1998 to December 13, 1999. The estimated cost for this task order is decreased by $423.54 from $72,753 to $72,329.46. The fixed fee amount of $4365 remains unchanged. Funds in the amount of $423.54 are hereby deobligated from this task order. All other terms and condition of the task order remain unchanged. Accounting data for this deobligation is as follows:

B&R No.: 95015201105
BOC: 252A
FIN No.: J5248
APPN No.: 31X0200
FFS# N/A
DEOBLIGATED AMOUNT THIS ACTION : $423.54
FY 98 OBS:$20,000 FY 99 OBS: $57,118
FY 99 DEOB: $432.54 NET TOTAL: $76,694.46

ADM-001
~~ML993160330~~

DF02

Any contractual matters should be referred to me on 301/415-8168. The issuance of this task order mod does not amend any terms or conditions of the subject contract. Please indicate your acceptance of this task order by having an official who is authorized to bind your organization, execute three copies of this document in the spaces provided below and return two fully executed copies to me. You should retain the third copy for your records.

Sincerely,

Stephen M. Pool, Contracting Officer
Division of Contracts and
Property Management

Enclosure:
As stated

ACCEPTED T.O. #1MOD 3

NAME

Chief Financial Officer

TITLE

Feb. 9, 2000

DATE