UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 0 5 2000

Energy Research, Inc.
ATTN: Dr. Moshen Khatib-Rahbar
P. O. Box 2034
Rockville, MD 20847

Dear Dr. Khatib-Rahbar:

Subject: Modification No. 4 to Task Order No. 8 Entitled, "IPEEE Submittal Review for External Hazards," under Contract No. NRC-04-94-050

The purpose of this modification is to extend the period of performance of the subject task order from December 31, 2000 through December 31, 2001, at no additional cost or obligation to the Government. Accordingly, the task order is hereby modified to read as follows:

The first sentence of paragraph 2 of the definitization letter is deleted and the following is substituted in lieu thereof:

> "The period of performance for Task Order No. 8 is February 18, 1997 through December 31, 2001."

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY1997 Obligation Amount:	$215,902.39
Cumulative Total of NRC Obligations:	$215,902.39

This modification obligates FY2001 funds in the amount of $-0-.

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 4 to Task Order No. 8 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Specialist at the following address. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission
ATTN: Paulette Smith, Contract Specialist
Division of Contracts and Property Management
Mail Stop: T-7-I-2
Washington, DC 20555

If you have any questions regarding this modification, please contact Paulette Smith, of my staff, on (301) 415-6594.

Sincerely,

Mary Mace, Contracting Officer
Contract Management Branch 1
Division of Contracts and
Property Management
Office of Administration

ACCEPTANCE:

NAME: Mohsen Khatib-Rahbar

TITLE: President

DATE: December 5, 2000

UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 0 5 2000

Energy Research, Inc.
ATTN: Dr. Moshen Khatib-Rahbar
P. O. Box 2034
Rockville, MD 20847

Dear Dr. Khatib-Rahbar:

Subject: Modification No. 4 to Task Order No. 9 Entitled, "IPEEE Submittal Review for External Hazards," under Contract No. NRC-04-94-050

The purpose of this modification is to extend the period of performance of the subject task order from December 31, 2000 through December 31, 2001, at no additional cost or obligation to the Government. Accordingly, the task order is hereby modified to read as follows:

The first sentence of paragraph 2 of the definitization letter is deleted and the following is substituted in lieu thereof:

> "The period of performance for Task Order No. 9 is May 1, 1998 through December 31, 2001."

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY1998 Obligation Amount:	$129,439.60
Cumulative Total of NRC Obligations:	$129,439.60

This modification obligates FY2001 funds in the amount of $-0-.

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 4 to Task Order No. 9 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Specialist at the following address. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission
ATTN: Paulette Smith, Contract Specialist
Division of Contracts and Property Management
Mail Stop: T-7-I-2
Washington, DC 20555

If you have any questions regarding this modification, please contact Paulette Smith, of my staff, on (301) 415-6594.

Sincerely,

Mary Mace, Contracting Officer
Contract Management Branch 1
Division of Contracts and
Property Management
Office of Administration

ACCEPTANCE:

NAME: Mohsen Khatib-Rahbar

TITLE: President

DATE: December 5, 2000