UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

NOV - 4 2002

Sanford Cohen & Associates, Inc.
Attn: Sanford Cohen, President
1355 Beverly Road, Suite 250
McLean, VA 22101

Dear Mr. Cohen:

SUBJECT: Contract No. NRC-04-90-070, Task Order No. 6, Modification No. 1

On September 8, 2000, SC&A submitted a revised final invoice No. 4 along with the following documentation to close Task Order No. 6: Property Certification, General Assignment, and Contractors Release. Therefore, NRC issues this unilateral modification to decrease the Task Order ceiling and obligated amount by $161.30 from $14,840.30 to $14,679.00.

The cost ceiling associated with performance of Task Order No. 6 is hereby decreased by $161.30 from $14,840.30 to $14,679.00. Total estimated reimbursable costs are hereby decreased by $161.30 from $13,488.30 to $13,327.00. The fixed fee in the amount of $1,352.00 remains the same.

A summary of obligations for this Task Order, from award date through the date of this action, is give below:

Total FY90 Obligation Amount:	$14,872.00
Total Amount Deobligated in FY99:	$- 31.70 (per DC memo)
Total Amount Deobligated in FY02	$- 161.30
Cumulative Total Obligations:	$14,679.00

All obligations have been met by both parties and the subject Task Order is hereby closed.

Should you have any questions please contact Sharlene McCubbin, Contract Specialist on (301) 415-6565.

Sincerely,

for Stephen M. Poe

Mary H. Mace, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration

TEMPLATE - ADM001

ADM002