Department of Energy
Yucca Mountain Site Characterization
Project Office
P. O. Box 98608
Las Vegas, NV 89193-8608

WBS 1.2.9.3
QA

MAR 0 5 1992

Carl P. Gertz, Project Manager, YMP, NV

APPROVAL OF CORRECTIVE ACTION EXTENSION REQUEST FOR CORRECTIVE ACTION REQUEST (CAR) YM-92-007 RESULTING FROM YUCCA MOUNTAIN QUALITY ASSURANCE DIVISION (YMQAD) AUDIT YMP-91-I-01

Reference: Ltr, Gertz to Spence, dtd 2/28/92

The referenced letter requested that the corrective action due date for CAR YM-92-007 be extended to March 13, 1992. Please be advised that this date is acceptable to the YMQAD.

If you have any questions, please contact either Robert B. Constable at 794-7945 or Richard L. Maudlin at 794-7290.

R. E. Spence

Richard E. Spence, Director
Yucca Mountain Quality Assurance Division

YMQAD:RBC-2282

cc:
K. R. Hooks, NRC, Washington, DC
J. W. Gilray, NRC, Las Vegas, NV
S. W. Zimmerman, NWPO, Carson City, NV
N. J. Brogan, SAIC, Las Vegas, NV, 517/T-12
J. W. Estella, SAIC, Las Vegas, NV, 517/T-22
S. R. Dippner, SAIC, Las Vegas, NV, 517/T-08
B. J. Verna, MACTEC, Las Vegas, NV,
R. L. Maudlin, MACTEC, Las Vegas, NV
S. D. Johnson, PSDO/REECo, Las Vegas, NV
W. A. Wilson, YMP, Mercury, NV, M/S 717
M. B. Blanchard, YMP, NV
W. R. Dixon, YMP, NV
J. R. Dyer, YMP, NV
V. F. Iorii, YMP, NV
W. B. Simecka, YMP, NV

Add: K. R. Hooks Ltr

WM-11
NH03
1/0
102.7

YMP-5

9203130337 920305
PDR WASTE
WM-11 PDR