Department of Energy
Yucca Mountain Site Characterization
Project Office
P. O. Box 98608
Las Vegas, NV 89193-8608

WBS 1.2.9.3

APR 2 3 1992

L. Dale Foust
Technical Project Officer
for Yucca Mountain
Site Characterization Project
TRW Environmental Safety Systems, Inc.
Valley Bank Center, Suite P-110
101 Convention Center Drive
Las Vegas, NV 89109

APPROVAL OF CORRECTIVE ACTION EXTENSION REQUEST FOR CORRECTIVE ACTION REQUEST (CAR) YM-92-010 RESULTING FROM YUCCA MOUNTAIN QUALITY ASSURANCE DIVISION (YMQAD) AUDIT YMP-91-I-01

Reference: Ltr, Foust to Gertz, dtd 4/17/92

The referenced letter requested that the corrective action due date for CAR YM-92-010 be extended to May 15, 1992. Please be advised that this date is acceptable to YMQAD.

If you have any questions, please contact either Robert B. Constable at 794-7945 or Kenneth T. McFall at 794-7280.

R. E. Spence

Richard E. Spence, Director
Yucca Mountain Quality Assurance Division

YMQAD:RBC-3029

cc:
K. R. Hooks, NRC, Washington, DC
J. W. Gilray, NRC, Las Vegas, NV
S. W. Zimmerman, NWPO, Carson City, NV
J. A. Jackson, M&O/TRW, Las Vegas, NV
N. J. Brogan, SAIC, Las Vegas, NV, 517/T-12
B. J. Verna, MACTEC, Las Vegas, NV

Add: K. R. Hooke ltr 1

NH03 10
102.7
WM-11

YMP-5

9204290013 920423
PDR WASTE
WM-11 PDR