UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

JUN 3 2003

Information Systems Laboratories, Inc.
ATTN: Mr. James F. Meyer
Vice President & Manager
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER 5, ENTITLED, "DEVELOPMENT OF STRATEGIES FOR PRIORITIZATION OF RESEARCH PROJECTS USING FORMAL DECISION METHODS" UNDER CONTRACT NO. NRC-04-01-067

Dear Mr. Meyer:

In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter definitizes Modification No. 3 to Task Order No. 5 which extends the period of performance until June 30, 2003. Accordingly, the task order is hereby revised as follows:

The second paragraph, first sentence, of the definitization letter of the basic task order is deleted in its entirety and the following is substituted in lieu thereof:

> "Task Order No. 5 shall be in effect from April 30, 2003 through June 30, 2003," with a cost ceiling of $104,914.80."

The issuance of this modification does not amend any terms or conditions of the subject task order.

This modification obligates no funding.

Please indicate your acceptance of this modification by an official, who is authorized to bind your organization, execute three copies of this document in the spaces provided below, and

TEMPLATE - ADM001

ADM002

return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Elinor Cunningham, Division of Contracts, Mail Stop T-7I2, Washington, DC 20555. You should retain the third copy for your records. Please contact Ms. Cunningham at (301) 415-6580 should you have questions regarding the subject modification.

Sincerely,

Stephen M. Pool, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration

AGREED:

Name

V.P.

Title

6/17/03

Date