SAIC
Science Applications International Corporation

L89-RMD-MDC-139
WBS # 1.2.9.1.4
QA N/A

April 27, 1989

TO: Distribution

SUBJECT: Contract # DE-AC08-87NV10576
Project Master List of Controlled Documents

Enclosed for your information and use is the Yucca Mountain Project Master List of Controlled Documents, identifying the versions current as of April 25, 1989. This listing of document status should be used to verify that documents held for use are current and that out-of-date material is not used for the conduct of Project work.

Copies of revisions to these documents are forwarded to controlled document holders so the controlled sets can stay current. If deficiencies in the controlled copies of these documents are identified, correct copies may be obtained by forwarding deficiency listings to the attention of John H. Nelson at the company address listed below:

John H. Nelson
Project Manager
ATTN: Document Control
Science Applications International Corporation
101 Convention Center Drive, Suite 407
Las Vegas, NV 89109

If you have any questions regarding this matter, please contact Elaine Cotten at FTS 544-7047 or (702) 794-7047.

SCIENCE APPLICATIONS
INTERNATIONAL CORPORATION

for John H. Nelson
Project Manager

JHN:EC:mdm

Enclosure:
As stated

8905050369 890427
PDR WASTE
WM-11 PDC

FULL TEXT ASCII SCAN

Wm-1
NH02
102

S. C. Adams, Harza, M/S-517
Harald Ahagan, Project Office, M/S-523
C. G. Aiello, H&N, M/S-519
S. B. Ailes, SAIC, M/S-517
L. Akridge, EPA/NV, M/S-513
D. H. Alexander, DOE/HQ (RW-332)
C. A. Alm, SAIC, M/S-517
K. L. Anderson, H&N, M/S-943
W. B. Andrews, SAIC, M/S-517
Gordon Appel, DOE/HQ (RW-332)
M. R. Arenaz, SAIC, M/S-517
R. J. August, DOE/HQ (RW-14)
M. Azhikakath, REECo, M/S-625
Gerri Babero, DOE/RMBD
A. L. Baca, Project Office, M/S-523
Dick Baehr, SNL
R. J. Bahorich, Westinghouse, M/S-517
L. B. Ballou, LLNL
L. M. Barns, SAIC, M/S-517
L. H. Barrett, DOE/HQ
R. V. Barton, Project Office, M/S-523
S. J. Bauer, SNL
Catherine Bautista, H&N
G. K. Beall, SAIC, M/S-517
W. L. Belke, NRC, M/S 4H-3
Richard Belyea, SAIC, M/S-517
C. B. Bentley, USGS/LV
F. Bentley, EG&G
C. L. Biddison, SAIC, M/S-517
F. W. Bingham, SNL
T. W. Bjerstedt, Project Office, M/S-523
S. Black, EPA/NV, M/S-513
M. B. Blanchard, Project Office, M/S-523
James Blaylock, Project Office, M/S-523
T. E. Blejwas, SNL
J. L. Blue, SAIC, M/S-517
S. Bohlke, PBQ&D
H. W. Booth, F&S/LV
M. J. Borich, SAIC, M/S 517
Judith Bradbury, SAIC/Oak Ridge
Marge Brake, H&N
Eldron Bray, DOE/Grand Junction
Kathy Brennan, Westinghouse, M/S-517
B. J. Brent, SAIC, M/S-517
J. C. Bresee, DOE/HQ
Patrice Brewington, DOE/IL
C. M. Brizeno, SAIC, M/S-517
Steve Brocoum, DOE/HQ (RW-221)
J. J. Brogan, SAIC, M/S-517
C. E. Brooks, DOE/HQ
Don Brown, H&N, M/S-519
M. L. Brown, SAIC, M/S-517
R. E. Browning, NRC
G. T. Bruesch, F&S, M/S-940
B. A. Bryan, LLNL
P. E. Bryant, SAIC, M/S-517
R. L. Bullock, F&S, M/S-403
Diana Burasco, H&N/Mercury, M/S-605
A. E. Burer, H&N, M/S-258
L. L. Byars, SNL
M. E. Giampaoli-Buqo, SAIC, M/S-517
H. H. Caldwell, SAIC, M/S-517
J. C. Calovini, H&N, M/S-519
S. D. Cameron, SAIC/SD
Lorie Campbell, SAIC, M/S-517
M. K. Campbell, SAIC, M/S-517
Julie Canepa, LANL
N. E. Carter, SAIC, M/S-517
S. A. Carter, Project Office, M/S-523
A. P. Cavazos, SAIC, M/S-517
Barbara Cerny, DOE/HQ
T. H. Chaney, USGS, M/S-421
E. P. Chen, SNL
K. K. Church, SAIC, M/S-517
B. R. Chytrowski, F&S/LV
E. M. Cikanek, Harza, M/S-517
U. S. Clanton, Project Office, M/S-523
James Clark, SAIC, M/S-517
Joanne Clark, LLNL
K. M. Cline, Weston
Tom Colandrea, EEI
Angela Colarusso, SAIC, M/S-517
Eric Cole, LLNL
William Colucci, EPA/NRAD, M/S-513
Manny Comar, DOE/HQ (RW-223)
Z. J. Conway, SAIC, M/S-517
C. F. Costa, EPA/NRAD, M/S-513
L. S. Costin, SNL
Elaine Cotten, Westinghouse, M/S-517
I. R. Cottle, SAIC, M/S-517
M. D. Cotter,SAIC,M/S-517
William Cotter, H&N, M/S-223
D. E. Cover, SAIC/C. PT.
L. K. Cox, F&S, M/S-940
N. D. Cox, SAIC, M/S-517
Steve Craft, EEI
Bob Craig, USGS/L.V.
R. A. Crawley, Project Office, M/S-523
J. A. Cross, F&S, M/S-514
Bill Cross, H&N, M/S-607
Prof. J. Daemen, Univ. of AZ.
Gary Daer, SAIC, M/S-517
M. K. Daley, SAIC, M/S-517
Steve Dalich, SAIC/C. PT.
Joseph Daly, DOE/HQ (RW-123)

S. R. Dana, SAIC, M/S-517
J. M. Davenport, SAIC, M/S-517
Ed Davis, ANEC
M. J. Davis, SAIC/ALBQ
D. M. Dawson, SAIC, M/S-517
Richard DeKlever, H&N/LV, M/S-519
Nello Del Gobbo, DOE/HQ (RW-3)
Marie DeMartino, SAIC, M/S-517
S. R. Dengler, SNL
A. W. Dennis, SNL
W. B. Devlin, SAIC, M/S-517
George Dewey, SAIC, M/S-517
W. R. Dixon, Project Office, M/S-523
D. C. Dobson, Project Office, M/S-523
Document Control*, SAIC, M/S-517
H. Z. Dokuzoguz, SAIC, M/S-517
John Doyle, SAIC, M/S-517
J. J. Dronkers, LLNL
W. W. Dudley, USGS
M. M. Dussman, SAIC, M/S-517
J. R. Dyer, Project Office, M/S-523
George Dymmel, Project Office, M/S-523
S. A. Edmund, SNL
R. D. Edwards, Project Office, M/S-523
S. R. Elliot, DOE/SHD, M/S-505
R. K. Ely, H&N
D. C. Emerson, LLNL
D. B. Eppler, SAIC, M/S-517
J. W. Estella, SAIC, M/S-517
G. A. Fasano, SAIC, M/S-517
Gary Faust, Weston
J. E. Ferguson, F&S, M/S-403
J. A. Fernandez, SNL
Lisa Fetzer, SAIC, M/S-517
Ray Finley, SNL
J. H. Fiore, SAIC, M/S-517
P. K. Fitzsimmons, DOE/HPED, M/S-505
Michale Flanigan, DOE/Argonne, IL
R. J. Flores, SNL
M. I. Foley, SAIC, M/S-517
B. D. Foster, SAIC, M/S-517
Karen Foster, LATA
Lynda Fox, SAIC, M/S-517
M. A. Fox, REECo, M/S-408
S. D. Francis, LANL
D. L. Fraser, REECo, M/S-555
M. W. Frei, DOE/HQ, (RW-22)
W. K. Frey, SAIC, M/S-517
C. J. Fridrich, Project Office, M/S-523
T. A. Frisk, SAIC, M/S-517
J. E. Frye, DOE/HQ (MA-231.4)
D. A. Furbush, SAIC, M/S-517
Robert Gamble, Weston
B. R. Gardella, REECo, M/S-408
Les Gardine, National Inc.
J. T. Gardiner, Project Office, M/S-523
B. B. Garms, F&S, M/S-514
E. C. Garnett, H&N, M/S-519
C. W. Garvin, SAIC, M/S-517
David Gassman, DOE/OCC, M/S-505
Dick Gast, F&S, M/S-514
R. E. Gates, MACTEC, M/S-502
H. B. Gayle, H&N, M/S-519
P. D. Gehner, H&N, M/S-519
J. J. George, LATA
C. P. Gertz, Project Office, M/S-523
Dan Gillies, USGS/Denver
J. W. Gilray, NRC
W. A. Girdley, Project Office, M/S-523
V. M. Glanzman, USGS
W. E. Glassley, LLNL
M. A. Glora, SAIC, M/S-517
Vincent Gong, REECo, M/S-408
M. M. Gonzales, SNL
Dr. R. Gotchy, SAIC/McLean
F. L. Gowers, SAIC, M/S-517
R. B. Graham, SAIC, M/S-517
T. A. Grant, SAIC, M/S-517
J. A. Gray, SAIC, M/S-517
L. M. Gron, SAIC, M/S-517
E. R. Gruer, SNL
Kimberly Guerino, SAIC, M/S-517
Georgette Guzzetta, SAIC, M/S-517
P. B. Hale, F&S, M/S-514
H. J. Hall, H&N, M/S-519
C. E. Hampton, Project Office, M/S-523
S. P. Hans, SAIC, M/S-517
L. J. Hansen, LLNL
M. E. Happ, H&N, M/S-943
E. L. Hardin, SAIC, M/S-517
R. W. Hardwick, SAIC, M/S-517
R. H. Harig, PBQ&D
G. T. Harper, MACTEC, M/S-502
David Harris, Bureau of Reclam
M. A. Harris, SAIC, M/S-517
K. K. Hatch, Project Office, M/S-523
D. Y. Hattler, SAIC, M/S-517
L. R. Hayes, USGS, Denver
C. R. Head, DOE/HQ, (RW-322)
HPE/Radiological Operation &
Defense Waste Branch, DOE/HPE
Gerald Heaney, SAIC, M/S-517
J. A. Hedden, SAIC, M/S-517
Dale Hedges, CER Corporation
G. W. Heitland, SAIC, M/S-517
E. J. Helley, USGS

R. G. Helms, SAIC, M/S-517
C. C. Herrington, SAIC, M/S-517
R. J. Herbst/LANL
B. Y. Hersh, SAIC, M/S-517
E. S. Hertel, SNL
T. J. Higgins, SAIC, M/S-517
R. R. Hill, SNL
J. H. Hines, DOE/ALBQ
T. E. Hinkebein, SNL
L. V. Hoffman, SAIC, M/S-517
J. F. Holland, SNL
G. Hollen, LATA
J. J. Holonich, NRC/High-Level Waste
Elgie Holstein, Rep. of Nye County
B. C. Hopkins, SAIC, M/S-517
D. T. Hoxie, USGS, Denver
D. G. Hubbard, MACTEC, M/S-402
S. L. Hughes, REECo, M/S-614
W. T. Hughes, Project Office, M/S-523
Jim Hughlett, DOE/TN
T. O. Hunter, SNL
B. W. Hurley, SAIC, M/S-517
Jerry Hyde, DOE/HQ (RW-223)
K. L. Ingenthron, SAIC, M/S-517
Vince Iorii, Project Office, M/S-523
T. H. Isaacs, DOE/HQ
Martin Jablonski, SAIC, M/S-517
Pamela Jackson, H&N, M/S-519
R. E. Jackson, Weston
E. V. Jankus, Project Office, M/S-523
J. A. Jardine, SAIC, M/S-517
L. J. Jardine, Bechtel
Andrea Jennetta, SAIC, M/S-517
L. E. Jensen, SAIC, M/S-517
D. R. Jerez, Weston
Carl Johnson, State of Nev.
Gladys Johnson, SAIC, M/S-517
J. M. Johnson, F&S, M/S-697
K. B. Johnson, SAIC, M/S-517
R. L. Johnson, NRC
L. F. Jones, SAIC, M/S-517
S. B. Jones, Project Office, M/S-523
D. B. Jorgenson, SAIC, M/S-517
Tom Juarez, EG&G/EM, SBO/A-01
R. D. Kaiser, Project Office, M/S-523
S. H. Kale, DOE/HQ
H. N. Kalia, LANL/VBC/LV, M/S-527
P. C. Kaplan, SNL
J. D. Kaprowicz, DOE/Chicago
N. R. Karas, SAIC, M/S-517
P. J. Karnoski, SAIC, M/S-517
Jefferry Kass, LLNL
G. A. Kaufman, SAIC, M/S-517
Mike Kearney, Weston
Carl Keller, Science & Engineering
D. D. Keller, SAIC, M/S-517
J. Kennedy, NRC
R. A. Kettell, SAIC, M/S-517
C. J. Kilpatrick, SAIC, M/S-517
J. K. Kimball, DOE/HQ (RW-221)
J. L. King, SAIC, M/S-517
G. C. Kingham, SAIC, M/S-517
R. L. Kimble, SAIC, M/S-517
A. R. Kirk, SAIC, M/S-517
L. J. Klamerus, SNL
K. A. Klein, DOE/HQ (RW-30)
S. H. Klein, SAIC, M/S-517
R. H. Klemens, SAIC, M/S-517
Robert Klett, SNL
D. A. Klimas, SAIC, M/S-517
D. L. Koss, REECo, M/S-408
L. E. Krivanek, Project Office, M/S-523
M. P. Kunich, DOE/QAD
K. A. LaForest, SAIC, M/S-517
Ram Lahoti, DOE/HQ (RW-223)
Bill Langer, USGS, Denver
B. S. Langkopf, SNL
T. W. Laub, SNL
Judith Leahy, DOE/HQ, (RW-23)
H. E. Leake, SAIC, M/S-517
Joanne Kane-Ledbetter, H&N, M/S-519
Lynda Lee, Westinghouse, M/S-517
R. C. Lee, SAIC, M/S-517
Shan Chu Lee, EPA/NRAD, M/S-513
R. A. Levich, Project Office, M/S-523
B. D. Lewis, USGS
Chris Lewis, SMF-Area 25/NTS
Terri Lezcano-Kirch, SAIC, M/S-517
J. J. Linehan, NRC/Wash.
Dr. E. N. Lindner, Battelle
L. E. Little, Project Office, M/S-523
D. E. Livingston, Project Office, M/S-523
R. W. Lizut, SNL
J. J. Lorenz, Project Office, M/S-523
Loren Lorig, ICG
R. R. Loux, State of NV
Mike Lugo, Weston
C. Lui, EPA/NV, M/S-513
T. M. Luke, SAIC, M/S-517
A. MacIntosh, H&N, M/S-223
W. V. Macnabb, SAIC, M/S-517
J. L. Madsen, MACTEC
B. J. Malcolm, Weston
D. G. Malcolm, SAIC, M/S-517
W. B. Mansel, Project Office, M/S-523
Vilijia Markunas, SNL

G. A. Mansur, SAIC, M/S-517
D. R. Martin, DOE/SHD, M/S-505
S. C. Matthews, SAIC
A. C. Matthusen, SAIC, M/S-517
D. E. McAlister, SAIC, M/S-517
E. W. McCann, SAIC, M/S-517
J. H. McConville, Harza, M/S-517
K. T. McFall, SAIC, M/S-517
Charles McFarland, Env. Eval. Group
B. L. McKinnon, SAIC, M/S-517
J. E. McNeely, H&N
J. E. Mecca, SAIC, M/S-517
E. E. Melander, SAIC, M/S-517
P. C. Merkley, SAIC, M/S-517
T. J. Merson, LANL, M/S-527
Stephen Metta, SAIC, M/S-517
M. B. Mirza, F&S/LV, M/S-514
D. L. Mogar, SAIC, M/S-517
Nancy Montgomery, EEI
K. W. Moore, SAIC, M/S-517
Carl Mora, SNL
N. A. Morley, Project Office, M/S-523
Kathleen Moroney, EPA/NRAD, M/S-513
R. P. Morrisette, SAIC, M/S-517
G. P. Morrison, SAIC, M/S-517
Evert Mouser, H&N
M. J. Mrugala, F&S/LV
P. J. Mudra, SAIC, M/S-517
R. B. Murthy, Project Office, M/S-523
R. G. Musick, H&N, M/S-519
T. N. Narasimhan, LBL
J. R. Narron, SAIC, M/S-517
W. E. Narrows, SAIC, M/S-517
J. H. Nelson, SAIC, M/S-517
Judy Nelson, KOH Systems
Richard Nelson, DOE/HQ (CP-3)
T. A. Nelson, LLNL
NV Tech Library, OPAL, M/S-505
C. M. Newbury, Project Office, M/S-523
M. F. Nicol, ADV. Sciences
D. L. Nidy, SAIC, M/S-517
D. A. Nilsen, SAIC, M/S-517
F. B. Nimick, SNL
Steve Nolan, SAIC, M/S-517
T. W. Noland, Westinghouse, M/S-523
H. P. Nunes, SNL
J. W. Nunziato, SNL
D. T. Oakley, LANL
W. J. O'Connell, LLNL
Tom O'Farrell, EG&G/NV, M/S-570-P03
Office of External Relations and Policy, DOE/HQ (RW-40)
Office of Facilities Siting and Development, DOE/HQ (RW-20)
Office of Program Administration and Resources Management, DOE/HQ (RW-10)
Office of Quality Assurance, DOE/HQ (RW-3)
Office of Systems Integration and Regulations, DOE/HQ (RW-30)
P. K. Ortego, F&S, M/S-940
Gabriel Ortiz, LANL
W. R. Owel, SAIC, M/S-517
L. J. Owens, Project Office, M/S-523
T. L. Pane, SAIC, M/S-517
James Panico, SAIC/C. PT.
U-Sun Park, SAIC, M/S-517
F. B. Parker, SAIC, M/S-517
D. K. Parrish, RE/Spec.
M. W. Parsons, SAIC, M/S-517
W. C. Patrick, CNWRA/TX
E. A. Patzer, Battelle/OH
John Peck, SAIC, M/S-517
J. P. Pedalino, H&N, M/S-J521, N-5
M. W. Pendleton, SAIC, M/S-517
F. D. Peters, SAIC, M/S-517
R. R. Peters, SNL
A. C. Peterson, SNL
Robert Peterson, Bureau of Reclam
E. H. Petrie, Project Office, M/S-523
Chris Pflum, SAIC, M/S-517
J. Phillips, SNL
Stan Phillips, SAIC, M/S-517
Robert Philpott, DOE/HQ (RW-421)
L. Pippin, DRI
B. J. Plumley, SAIC, M/S-517
K. A. Polivka, Harza, M/S-517
R. B. Pope, SAIC/Oakridge
Darrell Porter, SAIC/Golden
Allyn Pratt, LANL
Howard Pratt, SAIC/C. PT.
P. T. Prestholt, NRC
R. H. Price, SNL
J. K. Prince, SAIC, M/S-517
R. W. Prindle, SNL
R. F. Pritchett, REECo, M/S-408
G. H. Prowell, SAIC
K. Pruess, LBL
C. D. Putz, SAIC, M/S-517
Quality Assurance Division, DOE/QAD
Florencio Ramirez, DOE/SF
Robert Ramsgate, SAIC, M/S-517
L. D. Ramspott, LLNL
S. L. Randolph, SAIC, M/S-517
J. L. Rast, SAIC/Oak Ridge

Dr. Joe Ratigan, RE/Spec.
R. B. Raup, USGS
Chris Rautman, SNL
Beverly Rawles, KOH Systems
Linda Raymer, SAIC, M/S-517
M. J. Regenda, F&S, M/S-697
E. C. Rehkop, Project Office, M/S-523
Ina Reinhardt, SAIC, M/S-517
J. M. Replogle, H&N, M/S-519
M. A. Revelli, LLNL
R. R. Richards, SNL
Resource Center, SAIC, M/S-517
George Riling, DOE/HQ (RW-123)
Ed Ripley, SAIC, M/S-517
Gary Roberson, SAIC, M/S-517
A. J. Roberts, DOE/RMB, M/S-505
Janet Robertson, SAIC, M/S-517
L. D. Robertson, SAIC, M/S-517
J. K. Robson, Project Office, M/S-523
J. M. Roccapriore, DOE/HQ (RW-122)
W. J. Rodgers, SAIC, M/S-517
E. T. Rodriguez, Project Office, M/S-523
J. A. Roll, Westinghouse, M/S-517
Sammuel Rousso, DOE/HQ
J. L. Rue, F&S/LV
Dr. J. L. Russell, S.W. Research Inst.
F. J. Ruth, SAIC, M/S-517
J. F. Ryan, SAIC, M/S-517
Ronald Sabol, H&N, M/S-605
Angie Sacco, Project Office, M/S-523
J. D. Saltzman, DOE/HQ (RW-20)
R. P. Sandoval, SNL
A. M. Sastry, MACTEC, M/S-402
A. M. Scammell, Project Office, M/S-523
F. J. Schelling, SNL
J. A. Schleef, SAIC, M/S-517
D. L. Schleicher, USGS
Y. M. Schmitt, SAIC, M/S-517
R. L. Schreiner, H&N, M/S-519
Linda Schroeder, SAIC, M/S-517
Ronald Schwartz, LLNL
Keith Schwartztrauber, SAIC, M/S-517
J. D. Scott, F&S, M/S-514
L. W. Scully, SNL
C. L. Sellards, SAIC, M/S-517
Don Schlick, Project Office, M/S-523
J. E. Shaler, SAIC, M/S-517
S. E. Sharpton, SNL
H. F. Shaw, LLNL
G. R. Sheldon, SNL
E. W. Shepherd, SNL
L. E. Shepherd, SNL
D. Short, LLNL
D. L. Siefken, Weston
J. E. Siefken, Weston/Wash. D.C.
L. W. Simmons, SAIC, M/S-517
Sue Simms, SAIC, M/S-517
M. T. Simpson, SAIC/Golden
S. H. Sims, SAIC, M/S-517
Scott Sinnock, SNL
C. D. Smith, H&N
C. M. Smith, DOE/HQ, (RW-421)
H. D. Smith, SAIC, M/S-517
J. V. Smith, SAIC, M/S-517
O. D. Smith, SAIC, M/S-517
S. C. Smith, SAIC, M/S-517
Robert Snelling, EPA/LV, M/S-513
N. J. Snyder, Project Office
K. G. Sommer, DOE/HQ (RW-3)
M. E. Spaeth, SAIC/SD, M/S-512
E. L. Spangler, SAIC, M/S-517
Charlene Sparkman, F&S/Tulsa
N. K. Stablein, NRC
P. J. St. Marie, H&N, M/S-606
Jan Statler, SAIC, M/S-517
D. Steele, LATA
Ralph Stein, DOE/HQ
J. N. Stellavato, SAIC, M/S-719
A. E. Stephenson, SAIC, M/S-517
A. W. Stevens, SNL
C. L. Stewart, SAIC, M/S-517,Site Integra
J. E. Stiegler, SNL/6310
R. E. Stinebaugh, SNL
R. W. Stoffle, University of Michigan
Ed Straker, SAIC/C. PT.
S. O. Straub, REECo, M/S-408
Study Plan Coordinator, DOE/HQ
W. R. Sublette, SAIC, M/S-517
Ruth Sutherland, KOH Systems
R. J. Sweeney, SAIC, M/S-517
J. S. Szymanski, Project Office, M/S-523
B. A. Tabaka, SAIC, M/S-517
A. D. Tacelli, SAIC, M/S-517
M. A. Tang, SNL
R. D. Tate, H&N, M/S-605
Chuck Taylor, SAIC, M/S-517
J. G. Taylor, SAIC, M/S-517
Howard Tewes, LLNL
J. E. Therien, SAIC, M/S-517
D. W. Thomas, F&S/LV
W. F. Thomas, SAIC, M/S-517
C. M. Thompson, SAIC, M/S-517
M. C. Thompson, REECo, M/S-408
Mary Thompson, SAIC, M/S-517
P. J. Thompson, SAIC, M/S-517
Dawn Thomure, Project Office, M/S-523

D. Thome, EPA/NV, M/S-513
M. S. Tierney, SNL
J. R. Tillerson, SNL
P. Tillery, LATA
R. L. Tome, SAIC, M/S-517
Linda Townsend, SAIC, M/S-517
J. S. Treadwell, SAIC, M/S-517
Lorraine Trevino, SAIC, M/S-517
Tom Trevino, SAIC/C. PT.Chao-Hsiung Tung, EPA/NRAD, M/S-513
C. W. Tucker, SNL
H. R. Tuthill, H&N, M/S-605
P. K. Vacca, F&S/LV, M/S-514
Mike Valentine, Project Office, M/S-523
Carleen Van House, SAIC, M/S-517
R. L. Vasquez, SAIC, M/S-517
A. R. Veloso, NTSO, M/S-701
J. D. Verden, H&N, M/S-519
M. D. Voegele, SAIC, M/S-517
L. W. Vogel, SAIC/McLean
S. M. Volek, SAIC, M/S-517
Nancy Voltura, Project Office, M/S-523
J. D. Waddell, SAIC, M/S-517
P. Wade Austin, SAIC/McLean
C. A. Wagner, SAIC, M/S-517
P. A. Walden, LLNL
Donna Waltjen, SAIC, M/S-517
Charles Ward, H&N, M/S-519
Peggy Warner, SAIC/Golden
D. R. Warriner, REECo, M/S-550
R. S. Waters, Project Office, M/S-523
Dick Watkins, USGS, Denver
T. L. Watson, Harza
J. A. Wayman, SAIC, M/S-517
Dave Wayman, SAIC, M/S-517
Robert Webb, EG&G/MS-Y05
R. A. Weeks, SAIC, M/S-517
Chris Weiss, SAIC, M/S-517
Sharon Welch, SAIC, M/S-719
K. A. West, LANL
R. G. West, SAIC, M/S-517
Merrick Whitfield, USGS, Denver
V. F. Whitherill, DOE/NTS, M/S-701
B. C. Whittet, SNL
Dale Wilder, LLNL
A. C. Williams, Project Office, M/S-523
Clarence Williams, Battelle
S. H. Williams, H&N, M/S-519
J. R. Willmon, USGS, M/S-421
Cathy Wills, EG&G/NV, M/S-570 PO3
E. L. Wilmot, Project Office, M/S-523
M. H. Wilson, F&S, M/S-403
W. A. Wilson, Project Office, M/S-523
R. L. Wise, SAIC/Golden
Dodie Witham, EPA/NRAD, M/S-513
K. M. Wolverton, SAIC, M/S-517
G. D. Woodard, H&N, M/S-519
S. W. Woolfolk, SAIC, M/S-517
B. R. Woolsey, H&N, M/S-258
Barbara Wright, SAIC, M/S-517
C. O. Wright, H&N, M/S-519
William Wright, SAIC/C. PT.
J. G. Yeager, SNL
D. A. York, LANL
J. L. Younker, SAIC, M/S-517
K. D. Young, SNL
J. L. Yow, LLNL
R. S. Ziegenbein, H&N, M/S 605
Susan Zimmerman, State of NV

YUCCA MOUNTAIN PROJECT

MASTER LIST OF CONTROLLED DOCUMENTS

TABLE OF CONTENTS

	PAGE
Office of Civilian Radioactive Waste Management Documents	1
Office of Geologic Repositories Documents	3
Yucca Mountain Project Documents	4
Yucca Mountain Project Office Documents	15
Technical & Management Support Services Documents	17

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT DOCUMENTS

Document ID	Title	Revision	Effective Date
DOE/RW-0042 **(notebook)	Program Management System Policies and Procedures (Manual)		
DOE/RW-0043	Program Management System Manual	2	12/22/86
DOE/RW-0119	OCRWM Safety Plan	0	12/18/86
DOE/RW-0051	Systems Engineering Management Plan (SEMP)	0	10/01/85
DOE/RW-0223	Program Change Control Procedure	1	02/01/89
N/A **(notebook)	Program Baseline Documents		
DOE/RW-0091	* Program Reference Schedule Baseline	1	07/28/87
DOE/RW-0063	* Waste Management Systems Requirements and Descriptions (SRD)	0	01/01/86
DOE/RW-0197 **(notebook)	Quality Assurance Administrative Procedures	0	02/24/89
QAAP 2.1	Indoctrination and Training	0	03/27/89
QAAP 2.5	Quality Assurance Program Document Review	0	03/27/89
QAAP 2.6	Readiness Review	0	03/27/89
QAAP 3.1	Technical Document Review	0	03/27/89
QAAP 3.2	Design Review	0	03/27/89
QAAP 3.3	Peer Review	0	03/27/89
QAAP 5.1	Preparation of Quality Assurance Administrative Procedures	0	03/27/89
QAAP 16.1	Corrective Action	0	03/27/89
QAAP 18.1	Certification of Audit Personnel	0	03/27/89
QAAP 18.2	Audit Program	0	03/27/89
QAAP 18.3	Surveillance Program	0	03/27/89

* Baseline Document

**(notebook) This is a notebook binder to hold the documents indented below it in the list.

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
DOE/RW-0214(QAR) DOE/RW-0215(QAPD)	Quality Assurance Manual	1	N/A
**(notebook)	Quality Assurance Requirements Document, QAR (DOE/RW-0214)	1	11/03/88
	Qaulity Assurance Program Description Document, QAPD (DOE/RW-0215)	1	12/20/88

**(notebook) This is a notebook binder to hold the documents indented below it in the list.

OFFICE OF GEOLOGIC REPOSITORIES DOCUMENTS

Document ID	Title	Revision	Effective Date
DOE/RW-0068	* Program Baseline Procedures Notebook OGR/B-1	7.1	02/23/88
DOE/RW-0090	* Generic Requirements for a Mined Geologic DisposalSystem OGR/B-2	4	02/23/89
N/A **(notebook)	* Office of GeologicRepositories Baseline Documents OGR/B-4 through OGR/B-13		
N/A	* OGR Work Breakdown Structure and Dictionary-Development and Evaluation Phase (OGR/B-4)	0	11/84
DOE/RW-0142	* Annotated Outline for Site Characterization Plans (OGR/B-5)	2	08/31/87
DOE/RW-0147	* Annotated Outline for the SCP Conceptual Design Report (OGR/B-6)	1	06/05/87
N/A	* Systems Engineering Management Plan for the OGR, (OGR/B-7)	2	03/06/89
DOE/RW-0125	* Waste Acceptance Preliminary Specifications for the Defense Waste Processing Facility High Level Waste Form (OGR/B-8)	0	12/05/86
DOE/RW-0136	* Waste Acceptance Preliminary Specifications for the West Valley Demonstration Project High-Level Waste Form (OGR/B-9)	0	4/87
DOE/RW-0101	* Issues Hierarchy For A Mined Geologic Disposal System (OGR/B-10)	1	08/31/87
N/A	* Project Charter for the NNWSI (OGR/B-12)	0	6/87
N/A	* Office of Geologic Repositories Quality Assurance Requirements for High-Level Waste Form Production OGR/B-14)	0	2/88

* Baseline Documents
**(notebook) This is a notebook binder to hold the documents indented below it in the list.

YUCCA MOUNTAIN PROJECT DOCUMENTS

Document ID	Title	Revision	Effective Date
YMP/CC-0001	YMP Work Breakdown Structure Dictionary	N/A	03/17/88
YMP/CC-0002	YMP Reference Information Base	4	02/01/89
YMP/CC-0003	ESF Subsystem Design Requirements Document for Title II	0	04/11/89
YMP/CC-0004	YMP QA Level Assignment Records	0	04/12/89
YMP/88-2	YMP Project Management Plan	0	02/89
NNWSI/88-3	NNWSI Project Systems Engineering Management Plan	0	7/88
YMP/88-4	Yucca Mountain Project Configuration Management Plan	1	01/89
YMP/CM-0001	* YMP Project Baseline Document - YMP Project Budget Baseline - YMP Project Cost Plan - YMP Project MSA Milestone	N/A	12/13/88 07/07/88 07/07/88 07/07/88
YMP/CM-0002 thru YMP/CM-0005	* YMP Quality Lists (lists generated by application of AP-6.8Q, AP-6.9Q, AP-6.10Q,& AP.6.11Q)	0	04/12/89
N/A	Change Control Board (CCB) Records - Volume VIII FY-89	N/A	01/10/89
NNWSI/88-9	NNWSI Quality Assurance Plan	2	12/09/88
NVO-196-41	NNWSI Project Plan	N/A	02/86
SAIC 84/7600 DOE/NV-10270-5	Meteorological Monitoring Plan	0	07/19/85
SAIC 80/8013	NNWSI Radiological Environmental Monitoring Sampler Location	0	05/04/88
SAIC 87/8000 DOE NV/10576-6 NNWSI/88-14	Radiological Monitoring Plan for the NNWSI Project Volume 1 & 2	0	05/25/88
NNWSI/88-15	NNWSI Project Records Management Plan	0	07/14/88

* Baseline Documents

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
ETP-1	Environmental Technical Procedure for Identification of Traditional Cultural Values and American Indian Consultation	0	07/15/87
NNWSI/88-11	NNWSI Project Regulatory Document Manual Volumes 1 and 2	14	1/31/89
SAIC 88/8015 NNWSI/88-13	SCP Management Plan	2	04/05/88
N/A	NNWSI Project Environmental Radiological Monitoring Technical Procedure Manual	N/A	01/26/89
	VOLUME I BRANCH TECHNICAL PROCEDURES		
BTP-ER-001	Preparation And Control of Environmental Radiological Monitoring Procedures	2	02/02/88
TP-ER-002	Receipt, Operation, Exchange, Termination, And Shipment of Integrating Radon Samplers	0	05/04/87
TP-ER-006	Receipt Inspection And Acceptance Testing of a Continuous Air Sampler And Associated Timer Calibration	0	05/04/87
TP-ER-007	Operation And Accuracy Verification/Calibration of Continuous Air Samplers	0	05/04/87
TP-ER-010	Preparation of Quality Control	0	08/13/87
TP-ER-012	Installation of Integrating Radon Samplers Stations	0	05/04/87
TP-ER-013	Alpha Survey Instrument	0	08/13/87
TP-ER-014	Beta/Gamma Survey Instrument	0	08/13/87
BTP-ER-015	Environmental Monitoring Radiological Documentation Control And Distribution, General Maintenance, And Calibration of Systems	1	06/10/88

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
TP-ER-016	Electrical Safety Inspection of 110 Volt AC Powered Equipment	0	08/13/87
BTP-ER-017	Environmental Monitoring Radiological Plan/Reports, Analyses, Computer Program Usage and Readiness Review	0	06/10/88
TP-ER-018	Receipt Inspection for Radiological Monitoring Program Materials And Equipment	0	08/13/87
BTP-ER-020	General Acceptance Testing Procedure for Radiological Monitoring Equipment	0	06/10/88
	VOLUME II JOB PERFORMANCE AIDS		
JPA-ER-910	RFPB Calibration Records Database: Data Retrieval Operations	0	02/10/89
JPA-ER-911	RFPB Calibration Records Database: Data Modification Operations	0	02/10/89
JPA-ER-916	RFPB Calibration Records Database: Archive Retrieval Operations	0	02/10/89
	VOLUME III APPENDICES		
A-1	Personnel Authorized - Senior Health Physicist Authorization	7a-7c	
A-2.1	Radiological Field Programs Branch Training Reqirmnts. & Quali. Documts.	B	08/24/88
A-2.2	Level A: Theoretical Training Module 1 General Program Data	0	12/29/86
A-2.3	Level A: Theoretical Training Module 2 Basic Health Physics	0	12/30/86
A-2.4	Level A: Theoretical Training Module 3 Radon Monitoring	0	12/22/86
A-2.5	Level A: Theoretical Training Module 4 Airborne Radionuclides	0	12/29/86
A-2.6	Level A: Theoretical Training Module 5 Worker Safety	0	02/26/87

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
N/A	YMP Administrative Procedures Manual	25	04/11/89
AP 1.1Q	Administrative Procedure Preparation	1	06/03/87
AP 1.2	Conduct and Minutes of TPO Meetings	0	01/15/85
AP 1.3Q	Publications Review and Approval	1	04/11/88
AP 1.4	Distribution of Information Products	1	07/27/87
AP 1.5Q	Issuance & Maintenance of Controlled Documents	0	04/11/88
AP 1.6Q	Release of Unpublished Information	0	06/17/88
AP 1.7Q	Records Management	1	04/19/89
AP 1.9	Waste Management Project Office (WMPO) Action Item Tracking System	0	11/24/87
AP 1.10Q	Preparation, Review, and Approval of SCP Study Plans	0	12/14/88
AP 2.1	Weekly Highlights Reports	1	06/17/88
AP 2.3	Major System Acquisitions Report	0	01/15/85
AP 2.4	NNWSI Project Quarterly Technical Report	0	01/15/85
AP 2.5	NNWSI Project Monthly Report	0	01/15/85
AP 2.6	NNWSI Project Bibliography	0	01/15/85
AP 2.7	Monthly Forecast Calendar	0	01/15/85
AP 2.8	Monthly Technical Data Transfer Report	0	09/29/87
AP 3.2	Monthly Reporting and Analysis	0	01/15/85
AP 3.3Q	Change Control Process	1	01/17/89
AP 3.6Q	Configuration Management	0	01/17/89

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
AP 5.2Q	Technical Information Flow to and from the Yucca Mountain Project Technical Data Base	0	01/26/89
AP 5.3Q	Information Flow into the Reference Information Base	0	01/11/89
AP 5.4Q	Assignment of Quality Assurance Levels	0	01/25/89
AP 5.6Q	Exploratory Shaft Facility Technical Element and Interface Control Procedure	1	12/27/88
AP 5.9Q	Qualification of Data or Data Analyses not Developed Under the Yucca Mountain Project Quality Assurance Plan	0	04/19/89
AP 5.10Q	Use of NTS Contractors on The NNWSI Project	0	08/30/88
AP 5.12	T&MSS Technical Support Representatives for the NNWSI Project ESF	0	06/17/88
AP 5.13Q	Readiness Review	0	12/29/88
AP 5.14Q	Design Review	0	12/29/88
AP 5.17Q	Application of Graded QA	0	01/25/89
AP 5.18Q	ESF Design Control	0	01/31/89
AP 6.8Q	Identification of Items Important to Waste Isolation	1	01/19/89
AP 6.9Q	Identification of Items and Activities Subject to the Quality Level Assignment Process	0	01/04/89
AP 6.10Q	Identification of Items Important to Safety	0	01/04/89
AP 6.11Q	Identification of Activities to be Placed on the Quality Activities List	0	01/04/89
AP 9.1	NNWSI Project Participant and Public Interaction	0	01/15/85
AP 11.1	Electronic Transfer of Correspondence Files	0	04/11/88

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
NNWSI/88-16	NNWSI Project Training Management Plan	1	1/89
N/A	NNWSI Exploratory Shaft Facility (ESF) Quality Assurance Level Assignment Sheets (QALAS)	6	05/02/88
1.2.6-0001	Fluid Control	0	07/01/87
1.2.6-0002	Rock Excavation	0	05/13/87
1.2.6-0006	Rock Excavation from ES-1, ES-2 and Drifts	0	02/03/88
1.2.6-0007	Shaft Liners and Undergound Openings	0	02/03/88
1.2.6-0011	Shaft Internals and Conveyances	0	02/03/88
1.2.6-0012	Shaft Internals and Conveyances	0	02/03/88
6.2.1-0001	Site and Roads	0	04/30/87
6.2.2-0001	Utilities and Communications Systems (Surface)	0	04/30/87
6.2.2-0002	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0003	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0004	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0005	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0006	Utilities and Communications Systems (Surface)	0	04/30/87
6.2.2-0009	Utilities and Communications Systems (Surface)	0	03/21/88
6.2.2-0010	Utilities and Communications Systems (Surface)	0	03/21/88

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
6.2.2-0011	Utilities and Communications Systems (Surface)	0	09/16/87
6.3.1-0001	Surface Facilities - Buildings	0	05/13/87
6.3.1-0003	Surface Facilities - Buildings	0	05/13/87
6.3.1-0006	Surface Facilities - Buildings	0	04/29/88
6.3.1-0007	Surface Facilities - Buildings	0	03/01/88
6.3.1-0009	Surface Ficilities - Buildings	0	04/29/88
6.4.1-0001	ES-1 Shaft and Liner	0	05/13/87
6.4.1-0002	ES-1 Shaft and Liner	0	05/13/87
6.4.1-0004	ES-1 Shaft and Liner	0	03/21/88
6.4.1-0005	ES-1 Shaft and Liner	0	03/21/88
6.4.2-0001	Hoists and Head Frame - ES-1	0	09/16/87
6.4.2-0002	Hoist(s) and Head Frame - ES-1	0	04/29/88
6.4.2-0003	Hoist(s) and Head Frame - ES-1	0	04/29/88
6.5.1-0004	ES-2 Shaft and Liner	0	03/21/88
6.5.2-0002	Hoist and Head Frame - ES-2	0	06/05/87
6.5.2-0003	Hoist and Head Frame - ES-2	0	04/29/88
6.5.2-0004	Hoists and Head Frame - ES-2	0	04/29/88
6.7.1-0001	Undergound Service Systems	0	04/30/87
6.7.1-0002	Underground Utility Systems	0	04/20/88
6.7.1-0004	Underground Utility Systems	0	07/01/87
6.7.1-0005	Underground Service Systems Utilities and Communications	0	06/05/87
6.7.1-0006	Underground Utility Systems	0	07/01/87

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
6.7.1-0007	Underground Service Systems Utilities and Communications	0	06/05/87
6.7.1-0011	Underground Utility Systems	0	02/03/88
6.7.1-0012	Underground Utility Systems	0	04/29/88
6.7.1-0013	Underground Utility Systems	0	07/01/87
6.7.1-0015	Underground Utility Systems	0	04/29/88
6.7.1-0017	Underground Utility Systems	0	08/04/87
6.7.2-0001	Mine Plant	0	02/29/88
R07048A	* Nuclear Waste Repository In Tuff Subsurface Facility Conceptual Design Drawings	N/A	N/A
R07048A/1	ESF Repository Interface Control Drawing (sheet 1 of 15)	2	06/01/88
R07048A/2	ESF Main Test Level (sheet 2 of 15)	1	06/01/88
R07048A/3	ESF Main Test Level (sheet 3 of 15)	1	06/01/88
R07048A/4	Main Test Level Sections (sheet 4 of 15)	1	06/01/88
R07048A/5	ESF Drainage (sheet 5 of 15)	1	06/01/88
R07048A/6	Upper and Lower Test Levels (sheet 6 of 15)	1	06/01/88
R07048A/7	Imbricate Fault Exploratory Drift Plan & Cross-Section	1	06/01/88
R07048A/8	Imbricate Fault Exploratory Drift Plan & Cross-Section	1	06/01/88

* Baseline Documents

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
R07048A/9	Ghost Dance Fault Exploratory Drift Plan & Cross-Section	1	06/01/88
R07048A/10	Drill Hole Wash Exploratory Drift Plan & Cross-Section	2	06/01/88
R07048A/11	Drill Hole Wash Exploratory Drift Plan & Cross-Section	1	06/01/88
R07048A/12	Cross-Section AA-AA'	1	06/01/88
R07048A/13	Cross-Section BB-BB'	1	06/01/88
R07048A/14	Cross-Section CC-CC'	1	06/01/88
R07048A/15	Cross-Section DD-DD'	1	06/01/88
N/A	NNWSI Exploratory Shaft Facility ESF Development Study Report (Study No. 1 of 11)	1	04/06/87
ESF-FSTL-002	NNWSI Exploratory Shaft Facility ESF Future 1400 Level Development (Study No. 2 of 11)	1	05/12/87
ESF-FSTL-003	NNWSI Exploratory Shaft Facility Excavation Methods Study Report (Study No. 3 of 11)	1	05/20/87
ESF-FSTL-004	NNWSI Exploratory Shaft Facility ESF Controlled Blasting Study Report (Study No. 4 of 11)	1	09/21/87
ESF-FSTL-005	NNWSI Exploratory Shaft Facility ESF Hoisting System Study Report For Shafts ES-1 And ES-2 (Study No. 5 of 11)	1	07/17/87
ESF-FSTL-006	NNWSI Exploratory Shaft Facility ESF Ventilation Study Report (Study No. 6 of 11)	1	06/26/87
ESF-FSTL-007	NNWSI Exploratory Shaft Facility ESF Dust Abatement Study Report (Study No. 7 of 11)	1	08/27/87

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
ESF-FSTL-008	NNWSI Exploratory Shaft Facility ESF Water And Waste Water Control Study Report (Study No. 8 of 11)	1	09/16/87
ESF-FSTL-009	NNWSI Exploratory Shaft Facility ESF Compressed Air System Study Report (Study No. 9 of 11)	1	05/20/87
ESF-FSTL-010	NNWSI Exploratory Shaft Facility ESF Use Of GOE Equipment Study Report (Study No. 10 of 11)	1	10/07/87
N/A	NNWSI/ESF Special Study No. 1 Surface Site Layout	2	09/18/87
N/A	NNWSI/ESF Special Study No. 2 Environmental Permitting Requirements	1	02/02/88
N/A	NNWSI/ESF Special Study No. 3 Utilization Of The Off-Site A/E Building Area 25	2	08/27/87
N/A	NNWSI/ESF Special Study No. 5 Sanitary Waste Treatment	1	06/18/87
N/A	NNWSI/ESF Special Study No. 6A Life Safety Systems	2	06/13/88
N/A	Technical Assessment Review Plan Exploratory Shaft Facility Title-I-Design Acceptability Analysis and Comparative Evaluation of Alternative ESF Locations	0	02/03/89
YMP/88-18	Yucca Mountain Project Technical Data Management Plan	0	01/89
YMP/89-3	Review Record Memorandum Exploratory Shaft Facility (ESF) Tilte I Design Acceptability Analysis & Comparative Evaluation of Alternative ESF Locations	0	02/03/89

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
	STUDY PLANS		
8.3.1.4.2.2	Characterization of Structural Features in the Site Area	0	02/89
8.3.1.15.2.1	Characterization of the Site Ambient Stress Conditions	0	01/89
8.3.1.2.2.4	Characterization of the Yucca Mountain Unsaturated Zone Percolation Exploratory Shaft Facility Study	0	01/89
8.3.1.15.1.5	Excavation Investigations	0	01/89
8.3.1.2.2.2	Water Movement Tests	0	01/89

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
WMPO/88-1	Waste Management Project Office Quality Assurance Program Plan & Quality Management Procedures	0	02/18/88
N/A	WMPO Quality Management Procedures Table of Contents	N/A	04/02/89
QMP-01-01	Organization	1	05/27/88
QMP-01-02	Stop Work	0	04/11/88
QMP-02-01	Qualification, Proficiency, Indoctrination, and Training of Waste Management Project Personnel	1	09/02/88
QMP-02-02	Qualification of Quality Assurance Program Audit Personnel	1	02/22/88
WMPO ICN	WMPO Interim Change Notice to QMP-02-08 (ICN #1)	1	02/07/89
QMP-02-08	Technical Assessment Review	0	08/08/88
QMP-02-09	Development and Conduct of Training	0	03/31/89
QMP-03-01	Peer Reviews	1	01/11/89
QMP-04-01	Procurement Document Control	0	04/11/88
QMP-05-01	Preparation and Control of Quality Management Procedures	1	04/11/88
QMP-05-02	Preparation and Control of Branch Technical Procedures	0	05/27/88
QMP-05-03	Preparation and Control of the NNWSI Project QAP and the WMPO QAPP	0	05/27/88
WMPO ICN	WMPO Interim Change Notice to QMP-06-02 (ICN #1)	1	04/02/89
QMP-06-02	Document Control	1	12/01/88
WMPO ICN	WMPO Interim Change Notice to QMP-06-03 (ICN #2)	1	08/01/88
WMPO ICN	WMPO Interim Change Notice to QMP-06-03 (ICN #1)	1	05/05/88

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
QMP-06-03	Document Review/Acceptance/ Approval	1	02/22/88
QMP-07-03	Control of Purchased Items and Services	0	04/11/88
QMP-15-01	Control of Nonconformances	1	05/27/88
QMP-16-01	Corrective Action	0	12/10/84
QMP-16-02	Trend Analysis	2	05/27/88
QMP-16-03	Standard Deficiency Reporting System	0	03/27/87
QMP-17-01	Record Source and Record User Responsibilities	0	01/11/89
QMP-18-01	Audit System for the Waste Management Project Office	3	10/03/88
WMPO ICN	WMPO Interim Change Notice to QMP-18-02 (ICN #2)	1	04/02/89
WMPO ICN	WMPO Interim Change Notice to QMP-18-02 (ICN #1)	1	02/06/89
QMP-18-02	Surveillances	1	05/27/88
BTP-RMD-001	YMPO BTP for the Local Records Division	0	01/16/89
BTP-RMD-002	YMPO BTP for the Central Records Division	0	01/16/89

TECHNICAL & MANAGEMENT SUPPORT SERVICES DOCUMENTS

Document ID	Title	Revision	Effective Date
SAIC-86/8000	NNWSI Project Meteorological Monitoring Program Instructions for Operation and Calibration Checks of Meteorological Monitoring Equipment	0	04/30/86
SAIC-85/8002	NNWSI Project Meteorological Monitoring Program Instructions for Receipt, Acceptance Testing, and Performance Auditing of Meteorological Monitoring Equipment	1	07/19/85
N/A	T&MSS Project Guide Manual Administrative Procedures Handbook (Volumes 2 of 5)	0	11/18/87
	Table of Contents	10	03/10/89
ICG	Interim Change Guidance to T&MSS AP 1.1		08/08/88
AP 1.1	T&MSS Administrative Procedure Preparation	2	09/17/87
ICG	Interim Change Guidance to 1.7		11/05/87
AP 1.7	Graphics Control	0	05/31/85
AP 1.8	Forms Control	1	01/17/89
ICG	Interim Change Guidance to 1.9		11/05/87
AP 1.9	Word Processing Control	0	05/31/85
ICG	Interim Change Guidance to 1.10		11/05/87
AP 1.10	Editing Control	0	06/30/85
AP 1.11	Document Preparation and Production	0	01/17/89
AP 1.24	T&MSS Software Development and Maintenance	0	01/27/87
AP 1.25	T&MSS Internal Procedure for Developing or Revising NNWSI Project Administrative Procedures	0	09/09/88

TECHNICAL & MANAGEMENT SUPPORT SERVICES DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
AP 1.26	Transfer of T&MSS Generated DOE Correspondence and Enclosures to WMPO	0	03/23/88
AP 2.1	Action Tracking System	0	03/10/89
AP 2.3	T&MSS Formal Internal Review	4	01/17/89
AP 3.1	Training and Orientation of T&MSS Personnel	3	11/16/87
AP 3.15	T&MSS Verification of Information Education and Experience	1	01/08/88
AP 3.16	Familiarization Program Implementation	0	11/16/87
ICG	Interim Change Guidance to 4.1		10/21/88
AP 4.1	Radiological Safety Training	0	01/29/87
ICG	Interim Change Guidance to 4.2		10/21/88
AP 4.2	Personnel Dosimetry	0	01/29/87
AP 4.3	Possession, Procurement, Shipment, and Receipt of Radioactive Material	0	07/28/88
AP 5.1	Preparation and Control of the Contract Work Breakdown Structure and the Responsibility Assignment Matrix	0	05/24/88
AP 5.2	Cost Account Planning, Budgeting and Authorization	0	03/31/88
AP 5.3	Schedule Development, Control, and Maintenance	0	09/09/88
AP 5.9	Earned Value Techniques	0	10/21/88
AP 6.2	Access to and Retrieval of T&MSS Project Files By Non-T&MSS Individuals	1	10/13/87

TECHNICAL & MANAGEMENT SUPPORT SERVICES DOCUMENTS (CONTINUED)

Document ID	Title	Revision	Effective Date
N/A	T&MSS Project Guide Manual Style Guide (Volume 3 of 5)	0	12/31/87
N/A	T&MSS Quality Assurance Program Plan and Supporting Documents	N/A	03/23/89
QP 3.1	Scientific Investigation Control and Design Control	2	12/20/86
QP 3.2	Use and Control of Computer Programs	2	12/20/86
SAIC 86/8006	NNWSI Project Safety Plan for T&MSS Field Activities	1	01/22/88
N/A	SAIC Administrative Handbook	0	12/01/88