CONVERSATION RECORD

TIME: 1:00pm

DATE: April 14, 1986

TYPE: [XX] VISIT [ ] CONFERENCE [ ] TELEPHONE [ ] INCOMING [ ] OUTGOING

Location of Visit/Conference:

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU	ORGANIZATION (Office, dept., bureau, etc.)	TELEPHONE NO:
John Reuss	U.S. Bureau of Mines	

ROUTING	
NAME/SYMBOL	INT
WM s/f (D1018)	
~~WMGT r/f~~ NMSS	
Browning Bell	
Knapp Justus	
~~Lee r/f~~	
PDR	
LPDR(B,N,S)	
EDavis, PPAS	

SUBJECT

Monthly management phone call: Interagency Agreement NRC-02-85-004, FIN D1018.

SUMMARY

See Attached.

cc: John Reuss (NOTE: Should I fail to hear from you within 10 business days of receipt of this conversation summary, I shall consider you agree this to be an accurate record of out conversation).

WM ~~Record File~~ WM-RES (D1018) BOM

WM Project 10, 11, 16

Docket No.

PDR ✓

LPDR ✓ (B,N,S)

~~Distribution:~~

ACTION REQUIRED

(Return to WM, 623-SS)

NAME OF PERSON DOCUMENTING CONVERSATION	SIGNATURE	DATE
Richard Lee		

ACTION TAKEN

8606120799 860414
PDR WMRES EUSDOIMI
D-1018 PDR

SIGNATURE	TITLE	DATE

APRIL MM PHONE CALL

The principle effort for the reporting period was on the development of the glossary and references associated with the task order 003 methodology report draft outline. Progress on the methodology report was limited pending resolution of comments on the draft outline by the NRC. In an effort to provide such resolution, I went to DMA offices on April 8, 1986 to conduct a telephone conference call with MAFO and WFOC. A revised outline reflecting discussions during that phone call should be developed soon and sent to NRC for comment. It is anticipated that sufficient understanding exists to quickly incorporate NRC's comments and proceed to a final outline.

A no cost revision to the delivery date for milestone 2 of task order 003 is in preparation and will extend the delivery date from May 30, 1986 to August 29, 1986.

Time allocations for the reporting period:
WFOC - 143 staff-hours.
MAFO - 18 staff-hours.
DMA - 16 staff-hours.

Costs for the reporting period:
WFOC - $2,716.81
MAFO - $332.37
DMA - $505.32

Cumulative costs to date: $47,525.05 (unaudited)

Cumulative costs reported in the last period are in error. The correct (unaudited) figure should read $43,934.55

Estimated costs for the next reporting period: $4,000

OFC							
NAME							
DATE	86/04/14						