MAY 24 1988

MEMO TO MEEHAN

MEMORANDUM TO: Ms. Barbara Meehan
Contract Administration Branch
Division of Contracts

FROM: John T. Buckley
Technical Review Branch
Division of High-Level Waste Management

SUBJECT: EXTENSION OF TASK ORDER 007 UNDER NRC CONTRACT 02-84-002 (FIN D1004)

As per our conversation on Friday May 20, 1988 I am requesting that the Division of Contracts extend the period of performance of Task Order 007 of NRC Contract 02-84-002 through September 30, 1988.

On September 22, 1987 a RFPA was issued requesting that the Division of Contracts extend the period of performance of the subject contract through 12/19/88. It was assumed, incorrectly, that the period of performance for Task Order 007 was also extended. Therefore, work continued under 007 until the Contract Administrator discovered the error in March 1988.

In a memorandum to Ms. Joyce Bazin dated March 28, 1988 I requested that Task Order 007 be extended at no cost, due to a delay in the delivery date of DOE's Conceptual Design. Ms. Bazin suggested that Task Order 007 be terminated and a new Task Order be written to complete the work in progress.

It has become necessary to extend the period of performance of Task Order 007 to complete the unfinished subtasks. A new task order, 009, has been submitted requesting that additional work be performed. If you have any questions regarding the contents of this memorandum please contact me at X20513.

/S/

John T. Buckley
Technical Review Branch
Division of High-Level Waste Management

DISTRIBUTION

Central File	NMSS RF	REBrowning, HLWM	JBunting, HLSE
BYoungblood, HLOB	RBallard, HLTR	JBuckley, HLTR	MNataraja, HLTR
HLTR RF	EDavis, PI		

D1004
NH18
delete CNWRA
+TLSS

OFC: HLTR JB	:HLTR	:	:	:	:	:
NAME:JBuckley/lw	:MNataraja:	:	:	:	:	:
DATE: 88/05/24	: 88/05/24	:	:	:	:	:

WM-11

OFFICIAL RECORD COPY

8805260391 880524
PDR WMRES EECENGI
D-1004 DCD