UPDATED/REVISED HOT LIST

A. Pre-Restart

1. Geoff Wright's report (GW/JAG)
2. CATI report (Julio/CAL/JAG)
3. RAM rewrites (GW/NRR/)
4. Open RAMs (DHills/NRR/CLipa)
5. ~~Overnight brief books to HQ~~ Done 2/20/04 RDB
6. Date for Caldwell brief/logistics (JAG)
7. Slides for Caldwell brief and talking points (CAL)
8. New questions on Brown's Ferry
9. Two Comm plans - Restart and draft order
10. Restart letter - Green Tickets
11. Inspection schedule letter
12. RAM notebook - closed (RB/KG)
13. Quicklook letters (GW/TM/ST)
14. Service water allegation (JR)
15. CATI report may need quick look
16. Brief Caldwell on other topics
17. Preps for upcoming panels (RB/CAL)
18. Backlog of panel minutes (RB/TN)
19. Weekly status reports/daily bullets (RB)
20. Steve Long memo (NRR)
21. Punch List updates (RB)
22. Process plan updates (RB/DP)
23. Tammy/Pat Buckley - all team lead briefs for Caldwell (TN)
24. ~~Caldwell memo - update (RB)~~ Done 2/20/04 RDB
25. Comm matrix and memo - current open
26. White paper on safety culture (JAG)
27. Check w/EICS on [redacted] 7C
28. Green ticket on [redacted] (NRR) 763 7C
29. [redacted] 5
30. Caldwell brief Appx R - Julio
31. Brief Caldwell on internal staff concerns (CAL)
32. Round-the-clock coverage (TK)
33. FEMA Letter - Ruland
34. New Appx R procedure followup

Information in this record was deleted
in accordance with the Freedom of Information
Act, exemptions 5,7A,7C
FOIA- 2004-140

UPDATED/REVISED HOT LIST

B. Post-Restart

1. Restart checklist closure notebook (TT)
2. Overtime allegation closure (MP)
3. [redacted] JAG)
4. 50.54f white paper - ask JJ for memo
5. [redacted] ARB - Monday 2/23
6. [redacted] response letter
7. [redacted]
8. M&HP follow-up report (GW)
9. RATI follow-up report (Skokowski)
10. AOVs (Sonia)
11. HPI min flow (Julio) risk assessment
12. AITS items (CAL)
13. Public meeting in March (CAL)
14. IN on TSP (Hills)
15. Generic communication on pump degradation/fiber matting (JJ)
16. Gunter - Appx R response (Julio)
17. Gurdziel security door (DP)
18. Creed - NSIR coordinate on Comm Plan
19. Post Restart Draft document clean-up
20. Revisit Panel Membership - G. Wright rather than D. Hills?
21. Revise Charter
22. Respond to items on comm matrix
23. Work with Strasma to revise letter to 1000s
24. HPI final SDP letter & NOV issuance (JJ)