AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE: DC Rec'd 8/15/2003 | PAGE: 1 | OF PA: 3

2. AMENDMENT/MODIFICATION NO	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO	5. PROJECT NO. (If applicable)
M032	Refer to Block 16C.	NSIR00307-8/14/2003	

6. ISSUED BY — CODE

U.S. Nuclear Regulatory Commission
Division of Contracts
Contract Management Center 1 - Team A
Mail Stop T-7-I2
Washington DC 20555

7. ADMINISTERED BY (If other than Item 6) — CODE

U.S. Nuclear Regulatory Commission
Division of Contracts
Contract Management Center 1 - Team A
Mail Stop: T-7-I2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

DIGITALNET GOVERNMENT SOLUTIONS
ATTN: Cheryl A. Cartwright
2525 Network Place

Herndon VA 20171

CODE — FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-26-00-307 N/A

10B. DATED (SEE ITEM 13)
X 08-01-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

— The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers — is extended, — is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
411-15-105-182 R1113 2572 31X0200
OBLIGATE: $895,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

— B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

— C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

— D. OTHER (Specify type of modification and authority) Contract Paragraph C.2 - Scope of Work, Item (c)

X

E. IMPORTANT: Contractor — is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Refer to next page for continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Cheryl Cartwright Contracts manager	Joyce A. Fields Contracting Officer
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
Cheryl Cartwright (Signature of person authorized to sign)	10/22/03
16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
BY Joyce A. Fields (Signature of Contracting Officer)	10-24-2003

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

ADM002

The U.S. Nuclear Regulatory Commission (NRC) hereby accepts the proposal of DigitalNet Government Solutions (DigitalNet) dated August 15, 2003 which is hereby incorporated by reference and made a part hereof this contract, to provide the NRC with technical support and services associated with the acquisition of equipment for the Re-engineering of the Display Subsystem for NRC's Operations Center Information Management System (OCIMS) under Phase III - Procurement and Implementation, in accordance with Paragraph C.2 - Modifications/Enhancements to OCIMS.

As a result of the above within-scope change, the obligated amount of the subject contract is increased by $895,000 from $2,845,443.40 to $3,740,443.40 (Base Year, Option Year 1, Option Year 2, and Option Year 3). In addition, the ceiling amount of the subject contract is increased by $1,688,236.86 from to $3,391,689.42 to $5,079,926.28 (Base Year, Option Year 1, Option Year 2, and Option Year 3).

In addition, this modification increases the ceiling amount of Option Year 4 of the subject contract, to allow for maintenance support during the option period. As a result, the total estimated cost of Option Year 4 is increased by $32,075.00 from $624,977.13 to $657,052.13. Should the Government exercise the fourth option year of this contract, the total estimated ceiling amount of the contract will be increased accordingly.

Further, the contractor is hereby notified as reflected in an e-mail from Brenda DuBose of my staff to Cheryl Cartwright dated October 20, 2003, which reflects that the NRC takes exception to the contractor's proposal as referenced above, which proposes progress payment terms under this effort. These types of payments are not authorized by the NRC under this contract.

Accordingly, the following changes are hereby made:

1. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of Prices, CLIN 004AA of Option Year 3 is hereby revised to incorporate costs associated with Phase III - Procurement and Implementation of the Re-engineering of the Display Subsystem. As a result, the total estimated cost of CLIN 004AA is hereby increased by $1,596,659.86 from $920,811.45 to $2,517,471.31. In addition, CLIN 04AC is hereby increased by $7,763.00 from $21,757.28 to $29,520.28. As a result of these changes, the total estimated cost of Option Year 3 is hereby increased by $1,688,236.86 from $962,361.38 to $2,650,598.24, as reflected in the attached Schedule of Prices.

2. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of Prices, CLIN 005AC is hereby revised to incorporate maintenance costs associated with Phase III - Procurement and Implementation of the Re-engineering of the Display Subsystem. As a result, the total estimated cost of Option Year 4 is hereby increased by $32,075.00 from $624,977.13 to $657,052.13, as reflected in the attached Schedule of Prices.

3. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.4 - Consideration and Obligation-Cost Plus Fixed Fee, Subparagraphs (a) and (c) are hereby deleted in their entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION

a. The total estimated cost to the Government for full performance of this contract is $5,079,926.28 (Base Year, Option Year 1, Option Year 2, and Option Year 3), of which the sum of $4,793,240.60 represents the reimbursable costs and of which $286,685.68 represents the fixed fee.

b. The amount currently obligated by the Government with respect to this contract is $3,740,443.40 of which the sum of $3,510,614.32 represents the reimbursable costs and of which $209,829.08 represents the fixed fee."

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY00 Obligations	$ 252,403.00
Total FY01 Obligations	$ 356,200.00
Total FY02 Obligations	$1,286,840.40
Total FY03 Obligations	$ 700,000.00
Total FY04 Obligations	$1,145,000.00

Cumulative Total of NRC Obligations.....$3,740,443.40

This modification obligates FY04 funds in the amount of $895,000.00

All other terms and conditions under this contract remains unchanged.